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Exhibit R-2, RDT&E Budget Item Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604757N: Ship Self Def (Engage: Soft Kill/EW)

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
Total Program Element 90.484 184.087 151.489 -   151.489 169.224 177.289 128.965 141.605 Continuing Continuing
0954: Shipboard EW Improvement
Program

13.200 18.438 18.494 -   18.494 15.935 15.675 15.813 16.115 Continuing Continuing

2190: NULKA Decoy 5.204 3.520 2.352 -   2.352 2.344 5.276 2.221 7.207 Continuing Continuing
3227: SEWIP Block 2 57.389 43.894 29.937 -   29.937 3.089 0.744 0.676 0.691 Continuing Continuing
3316: Advanced Offboard EW -   22.967 23.211 -   23.211 23.793 72.341 66.058 72.546 Continuing Continuing
3321.: SEWIP Block 3 14.691 95.268 77.495 -   77.495 124.063 83.253 44.197 45.046 Continuing Continuing

A. Mission Description and Budget Item Justification
0954 - The Surface Electronic Warfare Improvement Program (SEWIP) provides enhanced Electronic Warfare (EW) capabilities to existing and new ship combat
systems to improve Anti Ship Missile Defense (ASMD), counter-targeting and counter-surveillance capabilities, as well as improved battlefield situational awareness.
The SEWIP employs an evolutionary acquisition and incremental development strategy to upgrade surface EW capabilities via a series of block upgrades to the AN/
SLQ-32(V) system, and field EW improvements to keep pace with the ASMD threat.

2190 - The Offboard Active Decoy (NULKA) is a joint cooperative program between the United States and Australia that developed an active offboard decoy that
utilizes a broadband radio frequency repeater mounted atop a hovering rocket. NULKA is designed to counter a wide variety of present and future radar guided Anti-
Ship Missiles (ASMs) by radiating a large radar cross section while flying a ship-like trajectory. The United States developed the electronic payload and fire control
system, while Australia developed the hovering rocket.

3227 - SEWIP Block 2 is a separate program to develop an upgraded antenna, receiver, and combat system interface for SLQ-32. The upgrades are necessary in order
to pace the threat, improving detection, accuracy, and mitigation of Electromagnetic Interference (EMI).

3316 - The Advanced Offboard EW program is for the development of a long duration, offboard decoy utilizing one of a family of payload types in support of countering
identified EW gaps (additional details classified). Development will include the vehicle shipboard control and integration with ship systems and sensors.

3321 - SEWIP Block 3 is a separate program that will provide an updated Electronic Attack (EA) capability to the SLQ-32(V) Electronic Warfare (EW) suite. The
program will provide a new integrated EA transmitter, array, and associated techniques to enhance surface EW capability for legacy and new ship combat systems.
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Exhibit R-2, RDT&E Budget Item Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604757N: Ship Self Def (Engage: Soft Kill/EW)

B. Program Change Summary ($ in Millions) FY 2011 FY 2012 FY 2013 Base FY 2013 OCO FY 2013 Total
Previous President's Budget 84.525 184.095 178.986 -   178.986
Current President's Budget 90.484 184.087 151.489 -   151.489
Total Adjustments 5.959 -0.008 -27.497 -   -27.497

• Congressional General Reductions -   -0.008
• Congressional Directed Reductions -   -  
• Congressional Rescissions -   -  
• Congressional Adds -   -  
• Congressional Directed Transfers -   -  
• Reprogrammings 10.000 -  
• SBIR/STTR Transfer -1.621 -  
• Program Adjustments -   -   -26.456 -   -26.456
• Rate/Misc Adjustments -   -   -1.041 -   -1.041
• Congressional General Reductions
Adjustments

-0.420 -   -   -   -  

• Congressional Directed Reductions
Adjustments

-2.000 -   -   -   -  

Change Summary Explanation
Program changes in FY11 include adding funds to SEWIP BLK III TEWM effort. Program changes FY13 include adding additional funding for CNO endorsed
TEWM speed to fleet initiative.

Technical: Realigned FY 13 funding to a classified effort for proper execution.

Schedule: Not applicable.
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604757N: Ship Self Def (Engage: Soft Kill/
EW)

PROJECT
0954: Shipboard EW Improvement Program

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
0954: Shipboard EW Improvement
Program

13.200 18.438 18.494 -   18.494 15.935 15.675 15.813 16.115 Continuing Continuing

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
SEWIP provides enhanced EW capabilities to existing and new ship combat systems to improve ASMD, counter-targeting and counter surveillance capabilities, as well
as improved situational awareness. The SEWIP employs an evolutionary acquisition and incremental development strategy to upgrade surface EW capabilities via a
series of block upgrades to the AN/SLQ-32(V) system, and field EW improvements to keep pace with the ASMD threat.  SEWIP will provide required EW capabilities
and will incorporate technology advances as they become available to provide incremental upgrades and improvements in performance.

SEWIP Block 1 is segmented into Block 1A, and Block 1B, ALQ-210 integration, and EW Rapid Capability Insertion Process (RCIP). Block 1A upgrades the AN/
SLQ-32 pulse-processing computers and the display console allowing the system to more quickly identify threats and better display the information to the operator.
Block 1A Electronic Surveillance Enhancements (ESE) pulse-processing computers and the Improved Control and Display (ICAD) Human System Interface (HSI)
console partially open the electronic warfare system architecture to support subsequent EW capability upgrades. Block 1B adds adjunct sensors for special signal
intercept, including Specific Emitter Identification (SEI), and High Gain High Sensitivity (HGHS) (Block 1B3), a critical improvement for threat correlation, situational
awareness, and extending the battle space. ALQ-210 integration will develop capability to use and integrate Electronic Warfare Support (ES) controls and data between
AN/SLQ-32 and the ALQ-210 on the MH60R.  EW RCIP identifies joint force capability gaps, prioritizes those gaps based on fleet input and critical technology maturity,
and develops upgrades to the AN/SLQ-32(V) product line for fielding to address those gaps.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Title: Block 1B3

Articles:
FY 2011 Accomplishments:
Completed Engineering and Manufacturing Development (E&MD) by taking delivery of Engineering Development Models (EDMs).
Conducted and completed operational assessment of EDMs.
FY 2012 Plans:
Commence integration and testing of EDMs.
FY 2013 Plans:
Continue integration and testing.

4.718
0

10.037
0

6.406
0

Title: EW RCIP
Articles:

-   3.647
0

8.898
0



UNCLASSIFIED

PE 0604757N: Ship Self Def (Engage: Soft Kill/EW) UNCLASSIFIED
Navy Page 4 of 41 R-1 Line #129

Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604757N: Ship Self Def (Engage: Soft Kill/
EW)

PROJECT
0954: Shipboard EW Improvement Program

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
FY 2012 Plans:
Award E&MD contract for RCIP #1.
Identify and prioritize capability gaps in support of release of Request for Information/Request for Proposal (RFI/RFP) for future
(RCIP #2) RCIP candidates.
FY 2013 Plans:
Continue E&MD of EW RCIP #1.
Award E&MD contract for RCIP #2.
Identify and prioritize capability gaps in support of release of RFI/RFP for future (RCIP #3) RCIP candidates.
Title: V(4) Electronic Surveillance Enhancements (ESE)

Articles:
FY 2011 Accomplishments:
Completed development of V(4) ESE upgrade and took delivery of EDMs.
FY 2012 Plans:
Conduct At-Sea testing.  Analyze and correct deficiencies.

6.432
0

1.624
0

-  

Title: Shipboard Integration
Articles:

FY 2011 Accomplishments:
Continued development to use and integrate ES controls and data between ALQ210 (on the MH60R) and AN/SLQ-32.
FY 2012 Plans:
Continue development of capability to use and integrate ES controls and data between ALQ210 (on the MH60R) and AN/SLQ-32.
FY 2013 Plans:
Continue development of capability to use and integrate ES controls and data between ALQ210 (on the MH60R) and AN/SLQ-32.

2.050
0

3.130
0

3.190
0

Accomplishments/Planned Programs Subtotals 13.200 18.438 18.494

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
• 0204228N/2312: OPN BA-2 AN/
SLQ-32(V)

23.131 39.902 92.270 0.000 92.270 200.617 277.028 352.376 357.611 Continuing Continuing
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604757N: Ship Self Def (Engage: Soft Kill/
EW)

PROJECT
0954: Shipboard EW Improvement Program

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
• 24575N & 72827N/1C2C: OMN
BA-1 AN/SLQ-32(V)

7.887 10.444 7.698 0.000 7.698 8.706 8.645 8.975 9.800 Continuing Continuing

D. Acquisition Strategy
SEWIP will develop Block upgrades to SLQ-32 based on integrating technology advances and adding functional capabilities in an incremental fashion.  Each Block and
Sub-Block will be developed and contracted in an individual yet coordinated and overlapping fashion.

E. Performance Metrics
Successfully complete 1B3 Operational Assessment prior to Milestone (MS) C.
Successfully achieve Block 1B3 Milestone C / Low Rate Initial Production (LRIP) Decision Review (DR).
Successfully complete Block 1B3 Operational Evaluation (OPEVAL).
Successfully achieve Block 1B3 Full Rate Production (FRP) DR.

Successfully identify RCIP capabilities.
Successfully identify and assess RCIP Science & Technology candidates.
Award E&MD contract for RCIP #1.
Successfully demonstrate and validate RCIP capabilities.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604757N: Ship Self Def (Engage: Soft Kill/
EW)

PROJECT
0954: Shipboard EW Improvement Program

Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Ancillary Hardware
Development Various Various:Various 151.420 -   -   -   -   0.000 151.420  

ESE Development SS/CPFF Northrop
Grumman:Goleta, CA 12.415 0.205 Jan 2012 -   -   -   0.000 12.620  

ICAD Development SS/CPFF GD-AIS:Fairfax, VA 11.747 -   -   -   -   0.000 11.747  

ESE Development (Block 1A) SS/CPFF Northrop
Grumman:Goleta, CA 0.471 -   -   -   -   0.000 0.471  

System Integrator C/CPAF GD-AIS:Fairfax, VA 13.798 -   -   -   -   0.000 13.798  
1B Development SS/CPIF GD-AIS:Fairfax, VA 82.231 1.801 Dec 2011 1.832 Nov 2012 -   1.832 Continuing Continuing Continuing
Q-70 Mods C/CPFF LM-EAGAN:Eagan, MN 3.491 -   -   -   -   0.000 3.491  
Block 2 Study/Development C/CPIF BAE:Nashua, NH 0.336 -   -   -   -   0.000 0.336  
Rapid Capability Insertion
Process TBD TBD:TBD -   3.637 Jun 2012 5.206 Nov 2012 -   5.206 Continuing Continuing Continuing

ALQ210 Integration WR NSWC
Dahlgren:Dahlgren, VA 4.050 3.130 Nov 2011 3.190 Nov 2012 -   3.190 Continuing Continuing Continuing

Subtotal 279.959 8.773 10.228 -   10.228

Remarks
Ancillary Hardware Development included several contractors from the original development of the SLQ-32 system.  This line has been left on the exhibit to track Prior year costs of this
PU.
Product Development for RCIP is in a competitive status.

Support ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Block 1 Integrated Logistics
Support WR

NSWC Crane, DD,
NRL, APL:Crane,
IN; Dahlgren, VA;
Washington, DC;
Laurel,MD

9.912 -   -   -   -   0.000 9.912  
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604757N: Ship Self Def (Engage: Soft Kill/
EW)

PROJECT
0954: Shipboard EW Improvement Program

Support ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Block 1 Integrated Logistics
Support WR NSWC Crane:Crane, IN 1.099 0.910 Nov 2011 0.234 Nov 2012 -   0.234 Continuing Continuing Continuing

Block 1 Integrated Logistics
Support WR NSWC DD:Dahlgren,

VA 0.293 -   Nov 2011 -   -   -   0.000 0.293  

Block 1 Government
Engineering Support WR

NSWC Crane, DD,
NRL, APL:Crane,
IN; Dahlgren, VA;
Washington, DC;
Laurel,MD

34.783 -   -   -   -   0.000 34.783  

Block 1 Government
Engineering Support WR NSWC

Dahlgren:Dahlgren, VA 0.579 0.947 Dec 2011 0.901 Nov 2012 -   0.901 Continuing Continuing Continuing

Block 1 Government
Engineering Support WR NSWC Crane:Crane, IN 0.606 1.269 Nov 2011 0.672 Nov 2012 -   0.672 Continuing Continuing Continuing

Block 1 Government
Engineering Support WR NRL:Washington, DC 0.602 0.615 Dec 2011 0.569 Nov 2012 -   0.569 Continuing Continuing Continuing

Block 1 Government
Engineering Support SS/CPFF APL:Laurel, MD -   0.447 Dec 2011 0.659 Nov 2012 -   0.659 Continuing Continuing Continuing

Block 1 SIPRNET Access WR ARL:Adelphi, MD 0.046 0.092 Nov 2011 -   -   -   Continuing Continuing Continuing

Block 2 Integrated Logistics
Support WR

NSWC Crane,
DD, NRL:Crane,
IN; Dahlgren, VA;
Washington, DC

0.540 -   -   -   -   0.000 0.540  

Block 2 Government
Engineering Support WR

NSWC Crane,
DD, NRL:Crane,
IN; Dahlgren, VA;
Washington, DC

2.496 -   -   -   -   0.000 2.496  

Subtotal 50.956 4.280 3.035 -   3.035
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604757N: Ship Self Def (Engage: Soft Kill/
EW)

PROJECT
0954: Shipboard EW Improvement Program

Test and Evaluation ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Block 1 Integration and Test WR

NSWC Crane,
DD, NRL:Crane,
IN; Dahlgren, VA;
Washington, DC

0.853 -   -   -   -   0.000 0.853  

Developmental Test &
Evaluation Various Various:Various 8.958 -   -   -   -   0.000 8.958  

Block 1A Test Planning/T&E
Events WR

NSWC Crane,
DD, NRL:Crane,
IN; Dahlgren, VA;
Washington, DC

11.036 -   -   -   -   0.000 11.036  

Block 1B Test Planning/T&E
Events WR

NSWC Crane, DD,
NRL, NAVAIR,
OPTEVFOR, NSWC
PHD:Crane, IN;
Dahlgren, VA;
Washington, DC; MD;
CA

9.567 -   -   -   -   0.000 9.567  

Block 1B Test Planning/T&E
Events WR NSWC

Dahlgren:Dahlgren, VA 0.291 0.497 Dec 2011 0.220 Nov 2012 -   0.220 Continuing Continuing Continuing

Block 1B Test Planning/T&E
Events WR NSWC Crane:Crane, IN 0.285 1.086 Nov 2011 0.535 Nov 2012 -   0.535 Continuing Continuing Continuing

Block 1B Test Planning/T&E
Events WR NRL:Washington, DC 0.520 1.105 Dec 2011 1.767 Nov 2012 -   1.767 Continuing Continuing Continuing

Block 1B Test Planning/T&E
Events WR OPTEVFOR:Norfolk,

VA 0.039 0.110 Dec 2011 0.100 Nov 2012 -   0.100 Continuing Continuing Continuing

Block 1B Test Planning/T&E
Events WR JITC:Indian Head, MD -   0.081 Nov 2011 0.083 Nov 2012 -   0.083 Continuing Continuing Continuing

(V)4 ESE Test Planning/T&E
Events WR

NSWC Crane,
DD, NRL:Crane,
IN; Dahlgren, VA;
Washington, DC

0.686 -   -   -   -   0.000 0.686  

(V)4 ESE Test Planning/T&E
Events WR NSWC

Dahlgren:Dahlgren, VA 0.519 0.090 Dec 2011 -   -   -   0.000 0.609  
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604757N: Ship Self Def (Engage: Soft Kill/
EW)

PROJECT
0954: Shipboard EW Improvement Program

Test and Evaluation ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

(V)4 ESE Test Planning/T&E
Events WR NSWC Crane:Crane, IN 0.815 0.221 Nov 2011 -   -   -   0.000 1.036  

(V)4 ESE Test Planning/T&E
Events WR NRL:Washington, DC 1.348 0.240 Dec 2011 -   -   -   0.000 1.588  

(V)4 ESE Test Planning/T&E
Events WR OPTEVFOR:Norfolk,

VA 0.092 0.050 Dec 2011 -   -   -   0.000 0.142  

RCIP Test Planning/T&E
Events WR NSWC

Dahlgren:Dahlgren, VA -   -   0.368 Nov 2012 -   0.368 Continuing Continuing Continuing

RCIP Test Planning/T&E
Events WR NSWC Crane:Crane, IN -   0.030 Nov 2011 0.357 Nov 2012 -   0.357 Continuing Continuing Continuing

RCIP Test Planning/T&E
Events WR NRL:Washington, DC -   -   0.391 Nov 2012 -   0.391 Continuing Continuing Continuing

Block 2 Test Planning/T&E
Events WR

NSWC Crane,
DD, NRL:Crane,
IN; Dahlgren, VA;
Washington, DC

0.941 -   -   -   -   0.000 0.941  

Subtotal 35.950 3.510 3.821 -   3.821

Remarks
Development Test & Evaluation included several activities from the original development of the SLQ-32 system.  This line has been left on the exhibit to track Prior year costs of this
PU.

Management Services ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Block 1 Program Management C/CPIF
SPA
(SEAPORT):Washington,
D.C.

29.166 1.258 Nov 2011 0.473 Nov 2012 -   0.473 Continuing Continuing Continuing

Block 1 Program Management
Support WR

NSWC Crane,
DD, NRL:Crane,
IN; Dahlgren, VA;
Washington, DC

17.310 -   -   -   -   0.000 17.310  
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604757N: Ship Self Def (Engage: Soft Kill/
EW)

PROJECT
0954: Shipboard EW Improvement Program

Management Services ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Block 1 Program Management
Support WR NSWC Crane:Crane, IN 0.351 0.130 Nov 2011 0.244 Nov 2012 -   0.244 Continuing Continuing Continuing

Block 1 Program Management
Support WR NSWC

Dahlgren:Dahlgren, VA 0.442 0.278 Dec 2011 0.237 Nov 2012 -   0.237 Continuing Continuing Continuing

Block 1 Program Management
Support WR NRL:Washington, DC 0.492 0.088 Dec 2011 0.175 Nov 2012 -   0.175 Continuing Continuing Continuing

Block 1 Program Management
Support SS/CPFF APL:Laurel, MD -   0.021 Dec 2011 0.181 Nov 2012 -   0.181 Continuing Continuing Continuing

Block 1 Travel WR
NAVSEA
Program Office
Travel:Washington, DC

0.955 0.100 Nov 2011 0.100 Nov 2012 -   0.100 Continuing Continuing Continuing

Block 1 DoD Acquisition
Workforce Fund Various Various:Various 0.126 -   -   -   -   0.000 0.126  

Block 2 Program Managment
Support C/FFP

AT&T Gov't Solutions
(SEAPORT):Washington,
DC

0.023 -   -   -   -   0.000 0.023  

Block 2 Program Managment
Support WR NSWC Crane, DD,

NRL:Various 0.823 -   -   -   -   0.000 0.823  

Block 2 Travel WR
NAVSEA
Program Office
Travel:Washington, DC

0.050 -   -   -   -   0.000 0.050  

Subtotal 49.738 1.875 1.410 -   1.410

Total Prior
Years
Cost FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 416.603 18.438 18.494 -   18.494

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604757N: Ship Self Def (Engage: Soft Kill/
EW)

PROJECT
0954: Shipboard EW Improvement Program
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Exhibit R-4A, RDT&E Schedule Details: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604757N: Ship Self Def (Engage: Soft Kill/
EW)

PROJECT
0954: Shipboard EW Improvement Program

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

Proj 0954
1B3 HGHS Development & Integration 1 2011 4 2011
V(4) ESE Development & Integration 1 2011 4 2011
ALQ210 Integration 1 2011 1 2014
EW Rapid Capability Insertion Process (RCIP) 1 2012 4 2017
Block 1B3 MS C/LRIP DR 2 2012 2 2012
1B3 FQT & DT/OT 3 2011 4 2013
Block 1B3 TECHEVAL 1 2014 1 2014
Block 1B3 OPEVAL 2 2014 2 2014
Block 1B3 FRP DR 3 2014 3 2014
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604757N: Ship Self Def (Engage: Soft Kill/
EW)

PROJECT
2190: NULKA Decoy

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
2190: NULKA Decoy 5.204 3.520 2.352 -   2.352 2.344 5.276 2.221 7.207 Continuing Continuing
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
The Offboard Active Decoy (NULKA) is a joint cooperative program between the United States and Australia that developed an active offboard decoy that utilizes
a broadband radio frequency repeater mounted atop a hovering rocket. NULKA is designed to counter a wide variety of present and future radar guided Anti-Ship
Missiles (ASMs) by radiating a large radar cross section while flying a ship-like trajectory. The United States developed the electronic payload and fire control system,
while Australia developed the hovering rocket. Future efforts involve development of the capability for high value unit protection.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Title: NULKA Decoy Subsystem

Articles:
FY 2011 Accomplishments:
NULKA decoy subsystem integration and improvements to include Effectiveness Studies, Engineering Studies, Fly Out Tactics
and open architecture transition.
FY 2012 Plans:
NULKA decoy subsystem integration and improvements to include Effectiveness Studies, Engineering Studies, Fly Out Tactics
and open architecture transition.
FY 2013 Plans:
NULKA decoy subsystem integration and improvements to include Effectiveness Studies, Engineering Studies, Fly Out Tactics
and open architecture transition.

2.634
0

2.020
0

2.352
0

Title: NULKA Decoy Enhancements
Articles:

FY 2011 Accomplishments:
Conducted design and development efforts aimed at increasing the interoperability between NULKA and emerging surface ship
radars.

0.300
0

-   -  

Title: NULKA Software
Articles:

Description:

2.270
0

1.500
0

-  
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604757N: Ship Self Def (Engage: Soft Kill/
EW)

PROJECT
2190: NULKA Decoy

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
FY 2011 Accomplishments:
Continued upgrade of Launching System software to provide CVN protection capability.
FY 2012 Plans:
Complete upgrade of Launching System software to provide CVN protection capability.

Accomplishments/Planned Programs Subtotals 5.204 3.520 2.352

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
• OPN/5530: Anti-Ship Missile
Decoy System

36.389 32.716 31.743 0.000 31.743 30.869 65.037 66.741 65.878 Continuing Continuing

• OMN/12CR0 (1C2C): Nulka 6.482 6.126 5.205 0.000 5.205 6.260 6.456 6.715 7.407 Continuing Continuing

D. Acquisition Strategy
NULKA is a joint cooperative program between United States and Australia in full rate production.

E. Performance Metrics
Successfully complete Critical Design Review (CDR) for MK 53 Decoy Launch System (DLS) upgrade for CVN class.
Successfully complete first-of-class testing of MK 53 DLS upgrade for CVN.
Successfully complete Decoy Launch Processor (DLP) software version 6_5 Beta 1 for CVN 68 ship class.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604757N: Ship Self Def (Engage: Soft Kill/
EW)

PROJECT
2190: NULKA Decoy

Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Primary Hardware
Development WR Lockheed

Martin:Sippican, MA 6.692 -   -   -   -   0.000 6.692  

Primary Hardware
Development MIPR BAE Systems:Australia 7.092 -   -   -   -   0.000 7.092  

Systems Engineering WR NRL:Washington, DC 15.277 1.500 Nov 2011 0.986 Nov 2012 -   0.986 Continuing Continuing Continuing
Systems Engineering WR NWAD:China Lake, CA 0.120 -   -   -   -   0.000 0.120  
MK 53 System Eng Changes C/FFP Sechan:PA 0.150 -   -   -   -   0.000 0.150  

Systems Engineering WR NSWC
Dahlgren:Dahlgren, VA 4.953 1.495 Nov 2011 0.929 Nov 2012 -   0.929 Continuing Continuing Continuing

Systems Engineering WR NSMA:VA 0.360 -   -   -   -   0.000 0.360  
Systems Engineering WR NSWC Crane:IN 5.211 0.245 Nov 2011 0.200 Nov 2012 -   0.200 Continuing Continuing Continuing

Subtotal 39.855 3.240 2.115 -   2.115

Support ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Development Support WR NRL:Washington, DC 1.314 -   -   -   -   0.000 1.314  

Software Development WR NSWC
Dahlgren:Dahlgren, VA 2.497 -   -   -   -   0.000 2.497  

Subtotal 3.811 -   -   -   -   0.000 3.811

Test and Evaluation ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Developmental Test &
Evaluation WR NSWC

Dahlgren:Dahlgren, VA 0.700 -   -   -   -   0.000 0.700  

Developmental Test &
Evaluation WR NRL:Washington, DC 1.181 -   -   -   -   0.000 1.181  
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604757N: Ship Self Def (Engage: Soft Kill/
EW)

PROJECT
2190: NULKA Decoy

Test and Evaluation ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Test Assets WR NRL:Washington, DC 0.701 -   -   -   -   0.000 0.701  

Test Support WR OPTEVFOR:Norfolk,
VA 0.050 -   -   -   -   Continuing Continuing Continuing

Test Support WR BAE Systems:Australia 0.050 -   -   -   -   0.000 0.050  
Subtotal 2.682 -   -   -   -  

Management Services ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Program Management
Support C/CPIF

SPA
(SEAPORT)::Washington,
DC

0.825 0.250 Nov 2011 0.213 Nov 2012 -   0.213 Continuing Continuing Continuing

Program Management
Support C/FFP

AT&T Gov't Solutions
(SEAPORT)::Washington,
DC

1.147 -   -   -   -   0.000 1.147  

Travel WR
NAVSEA
Program Office
Travel:Washington, DC

0.541 0.030 Jan 2012 0.024 Nov 2012 -   0.024 Continuing Continuing Continuing

DoD Acquisition Workforce
Fund (DAWDF) Various Various:Various 0.015 -   -   -   -   0.000 0.015  

Subtotal 2.528 0.280 0.237 -   0.237

Total Prior
Years
Cost FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 48.876 3.520 2.352 -   2.352

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604757N: Ship Self Def (Engage: Soft Kill/
EW)

PROJECT
2190: NULKA Decoy
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Exhibit R-4A, RDT&E Schedule Details: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604757N: Ship Self Def (Engage: Soft Kill/
EW)

PROJECT
2190: NULKA Decoy

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

Proj 2190
CVN DLP SOFTWARE 1 2011 2 2012
CVN CLASS DT 1 2014 1 2014
LHA 6 INSTALL CERTIFICATION 3 2014 3 2014
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604757N: Ship Self Def (Engage: Soft Kill/
EW)

PROJECT
3227: SEWIP Block 2

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
3227: SEWIP Block 2 57.389 43.894 29.937 -   29.937 3.089 0.744 0.676 0.691 Continuing Continuing
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
The SEWIP Block 2 program is developing an upgraded antenna, receiver, and combat system interface for SLQ-32. The upgrades are necessary in order to pace the
threat, improving detection, accuracy, and mitigation of EMI.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Title: SEWIP Block 2

Articles:
FY 2011 Accomplishments:
Continued E&MD of SEWIP Block 2. Commence integrated testing.
Completed Critical Decision Review (CDR).
Completed Long Lead Material Gate 6 Decision Review.
FY 2012 Plans:
Continue E&MD of SEWIP Block 2. Continue integrated testing.
FY 2013 Plans:
Continue E&MD of SEWIP Block 2.  Complete integrated testing.  Commence At Sea Testing.

57.389
0

43.894
0

29.937
0

Accomplishments/Planned Programs Subtotals 57.389 43.894 29.937

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
• 0204228N/2312: OPN BA-2 AN/
SLQ-32(V)

23.131 39.902 92.270 0.000 92.270 200.617 277.028 352.376 357.611 Continuing Continuing

• 0204575N/1C2C: OMN BA-1 AN/
SLQ-32(V)6

0.000 0.000 1.442 0.000 1.442 3.066 6.789 8.037 14.702 Continuing Continuing

D. Acquisition Strategy
SEWIP will develop Block upgrades to SLQ-32 based on integrating technology advances and adding functional capabilities in an incremental fashion. Each Block and
Sub-Block will be developed and contracted in an individual yet coordinated and overlapping fashion.
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604757N: Ship Self Def (Engage: Soft Kill/
EW)

PROJECT
3227: SEWIP Block 2

E. Performance Metrics
Successfully achieve Block 2 MS C / LRIP DR.
Successfully complete Block 2 Initial Operational Test & Evaluation (IOT&E).
Successfully achieve Block 2 Full Rate Production (FRP) DR.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604757N: Ship Self Def (Engage: Soft Kill/
EW)

PROJECT
3227: SEWIP Block 2

Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Block 2 E&MD C/CPIF Lockheed
Martin:Syracuse, NY 64.944 21.416 Nov 2011 8.434 Nov 2012 -   8.434 Continuing Continuing Continuing

Block 2 Preliminary
Development C/CPIF Lockheed

Martin:Syracuse, NY 17.211 -   -   -   -   0.000 17.211  

Block 2 SEWTT Development SS/CPFF EWA-GSI:Fairmont, WV -   0.750 Dec 2011 0.500 Nov 2012 -   0.500 Continuing Continuing Continuing
Block 2 SEWTT Development WR NSWC Crane:Crane, IN -   0.047 Nov 2011 -   -   -   Continuing Continuing Continuing

Subtotal 82.155 22.213 8.934 -   8.934

Support ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Block 2 Integrated Logistics
Support WR

NSWC Crane, DD,
NRL, APL:Crane,
IN; Dahlgren, VA;
Washington DC; Laurel,
MD

0.769 -   -   -   -   0.000 0.769  

Block 2 Integrated Logistics
Support WR NSWC Crane:Crane, IN 2.175 1.069 Nov 2011 1.067 Nov 2012 -   1.067 Continuing Continuing Continuing

Block 2 Government
Engineering Support WR

NSWC Crane, DD,
NRL, APL:Crane,
IN; Dahlgren, VA;
Washington DC; Laurel,
MD

12.214 -   -   -   -   0.000 12.214  

Block 2 Government
Engineering Support WR NSWC

Dahlgren:Dahlgren, VA 4.767 5.055 Nov 2011 6.958 Nov 2012 -   6.958 Continuing Continuing Continuing

Block 2 Government
Engineering Support WR NSWC Crane:Crane, IN 2.369 3.311 Nov 2011 0.402 Nov 2012 -   0.402 Continuing Continuing Continuing

Block 2 Government
Engineering Support WR NRL:Washington, DC 2.038 1.187 Dec 2011 -   -   -   Continuing Continuing Continuing

Block 2 Government
Engineering Support SS/CPFF APL:Laurel, MD 2.320 2.411 Dec 2011 -   -   -   Continuing Continuing Continuing
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604757N: Ship Self Def (Engage: Soft Kill/
EW)

PROJECT
3227: SEWIP Block 2

Support ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Subtotal 26.652 13.033 8.427 -   8.427

Test and Evaluation ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Block 2 Test Planning/T&E
Events WR

NSWC Crane,
DD, NRL:Crane,
IN; Dahlgren, VA;
Washington DC;

1.582 -   -   -   -   0.000 1.582  

Block 2 Test Planning/T&E
Events WR NSWC Crane:Crane, IN 0.827 1.471 Nov 2011 2.346 Nov 2012 -   2.346 Continuing Continuing Continuing

Block 2 Test Planning/T&E
Events WR NSWC

Dahlgren:Dahlgren, VA 0.292 0.975 Nov 2011 2.182 Nov 2012 -   2.182 Continuing Continuing Continuing

Block 2 Test Planning/T&E
Events WR NRL:Washington, DC 1.418 1.720 Dec 2011 3.590 Nov 2012 -   3.590 Continuing Continuing Continuing

Block 2 Test Planning/T&E
Events WR

Surface Combat
Systems
Center:Wallops Island,
VA

-   0.420 Jan 2012 0.870 Nov 2012 -   0.870 Continuing Continuing Continuing

Subtotal 4.119 4.586 8.988 -   8.988

Management Services ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Block 2 Program Management
Support C/CPIF

SPA
(SEAPORT):Washington,
DC

3.505 2.240 Nov 2011 1.819 Nov 2012 -   1.819 Continuing Continuing Continuing

Block 2 Program Management
Support WR NSWC Crane, DD,

PHD, NRL:Crane, IN; 15.069 -   -   -   -   0.000 15.069  
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604757N: Ship Self Def (Engage: Soft Kill/
EW)

PROJECT
3227: SEWIP Block 2

Management Services ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Dahlgren, VA; PHD CA;
Washington DC;

Block 2 Program Management
Support WR NSWC

Dahlgren:Dahlgren, VA 0.549 0.780 Nov 2011 0.575 Nov 2012 -   0.575 Continuing Continuing Continuing

Block 2 Program Management
Support WR NSWC Crane:Crane, IN 0.947 0.241 Nov 2011 0.349 Nov 2012 -   0.349 Continuing Continuing Continuing

Block 2 Program Management
Support WR NRL:Washington, DC 0.243 0.206 Dec 2011 0.154 Nov 2012 -   0.154 Continuing Continuing Continuing

Block 2 Program Management
Support MIPR

Navy Post
GraduateSchool:Monterey,
CA

0.174 -   -   -   -   0.000 0.174  

Block 2 Program Management
Support SS/CPFF APL:Laurel, MD 1.149 0.445 Dec 2011 0.541 Nov 2012 -   0.541 Continuing Continuing Continuing

Block 2 Program Management WR NSWC PHD:Port
Hueneme, CA 0.061 -   -   -   -   0.000 0.061  

Block 2 Travel WR
NAVSEA
Program Office
Travel:Washington, DC

0.354 0.150 Nov 2011 0.150 Nov 2012 -   0.150 Continuing Continuing Continuing

Block 2 DoD Acquisition
Workforce Fund Various Various:Various 0.137 -   -   -   -   0.000 0.137  

Subtotal 22.188 4.062 3.588 -   3.588

Total Prior
Years
Cost FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 135.114 43.894 29.937 -   29.937

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604757N: Ship Self Def (Engage: Soft Kill/
EW)

PROJECT
3227: SEWIP Block 2
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Exhibit R-4A, RDT&E Schedule Details: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604757N: Ship Self Def (Engage: Soft Kill/
EW)

PROJECT
3227: SEWIP Block 2

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

Proj 3227
Block 2 New Receiver/Antenna/Interface Development 1 2011 2 2014
Block 2 FQT/OA 2 2012 3 2012
Block 2 MS C/LRIP DR 4 2012 4 2012
Block 2 Gov't LBT 4 2012 4 2013
Block 2 TECHEVAL 1 2014 1 2014
Block 2 IOT&E 2 2014 2 2014
Block 2 FRP DR 3 2014 3 2014
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604757N: Ship Self Def (Engage: Soft Kill/
EW)

PROJECT
3316: Advanced Offboard EW

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
3316: Advanced Offboard EW -   22.967 23.211 -   23.211 23.793 72.341 66.058 72.546 Continuing Continuing
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

Note
This project is a new start in FY 2012.
RRE (Rapid Response Effort) is a new acronym for this submit, but it is not a new effort.  RRE replaces DLF-3 development acronym in previous submissions.
DDE (Decoy Development Effort) is a new acronym for this submit, but it is not a new effort.  DDE replaces SPICE acronym in previous submissions.

A. Mission Description and Budget Item Justification
3316 - The Advanced Offboard EW (AOEW) program will develop and evaluate long duration off-board decoys to counter identified EW gaps (additional details
classified) in response to an urgent operational need from the Fleet that has been approved by the CNO for execution. Currently no counter to the threat exists.
The program consists of two efforts: a Rapid Response Effort (RRE) to provide an initial, limited interim, decoy capability to the Fleet by 2014 and a full scale Decoy
Development Effort (DDE) culminating in the delivery of a fully supported, full capability system. The RRE (FY12-FY13) consists of the evaluation and integration of
commercially available decoys. The full scale DDE (commencing in FY12) concerns the development and evaluation of a long duration, active electronic offboard decoy
system (vehicle and payload), integrated with onboard systems for EW coordination, and fully able to counter the threat.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Title: AOEW - Decoy Development Effort (DDE)

Articles:
FY 2012 Plans:
Conduct Analysis of Alternatives, conduct systems concept design and feasibility studies, develop concepts of operation and to
begin derive systems requirements, interoperability analysis, systems integration studies, combat systems integration, conduct
modeling and simulation, and acquisition documentation.
FY 2013 Plans:
Complete Analysis of Alternatives.  Conduct engineering studies, continue to develop concepts of operation and systems
requirements, continue interoperability analysis, continue systems integration studies, continue combat systems integration,
conduct modeling and simulation, and continue acquisition documentation.

-   10.700
0

19.767
0

Title: AOEW - Rapid Response Effort (RRE)
Articles:

FY 2012 Plans:

-   12.267
0

3.444
0
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604757N: Ship Self Def (Engage: Soft Kill/
EW)

PROJECT
3316: Advanced Offboard EW

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Procure commercially available decoy assets for evaluation. Begin integration and testing of decoy capability.
FY 2013 Plans:
Complete evaluation, integration, and testing of decoy capability.

Accomplishments/Planned Programs Subtotals -   22.967 23.211

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
• OPN/5530: Anti-Ship Missile
Decoy System

36.389 32.716 31.743 0.000 31.743 30.869 65.037 66.741 65.878 Continuing Continuing

D. Acquisition Strategy
The AOEW DDE will be competitively contracted and developed, and builds on technologies and concepts currently in development by ONR. For the RRE,
commercially available decoys will be procured for evaluation, integration and testing.

E. Performance Metrics
For the DDE, successfully complete Analysis of Alternatives. For the RRE, successfully complete evaluation, integration, and testing of commercially available decoys.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604757N: Ship Self Def (Engage: Soft Kill/
EW)

PROJECT
3316: Advanced Offboard EW

Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Analysis of Alternatives WR ONR:Arlington, VA -   1.000 Jan 2012 0.300 Nov 2012 -   0.300 Continuing Continuing Continuing
Concept Analysis and
Integration Assessment SS/CPFF APL:Laurel, MD -   0.750 Jan 2012 1.300 Nov 2012 -   1.300 Continuing Continuing Continuing

Concept Development and
Technology Studies WR NRL:Washington, D.C. -   3.850 Jan 2012 3.952 Nov 2012 -   3.952 Continuing Continuing Continuing

Technology Development and
Systems Requirements WR NSWC

Dahlgren:Dahlgren, VA -   0.550 Jan 2012 3.100 Nov 2012 -   3.100 Continuing Continuing Continuing

Systems Requirements and
Integration Studies WR NSWC Crane:Crane, IN -   2.715 Jan 2012 1.200 Nov 2012 -   1.200 Continuing Continuing Continuing

RRE Hardware Development C/CPIF TBD:Not Specified -   5.600 Jul 2012 -   -   -   Continuing Continuing Continuing
Subtotal -   14.465 9.852 -   9.852

Remarks
This is a new program beginning in FY12.  Contract Type and Performing Activity for Prime Contractor are TBD.

Support ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Government Development
Support WR NRL:Washington, DC -   3.035 Jan 2012 2.500 Nov 2012 -   2.500 Continuing Continuing Continuing

Government Development and
Engineering Support WR NSWC

Dahlgren:Dahlgren, VA -   1.150 Jan 2012 3.000 Nov 2012 -   3.000 Continuing Continuing Continuing

Government Engineering
Support WR NSWC Crane:Crane, IN -   1.385 Jan 2012 5.284 Nov 2012 -   5.284 Continuing Continuing Continuing

Subtotal -   5.570 10.784 -   10.784
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604757N: Ship Self Def (Engage: Soft Kill/
EW)

PROJECT
3316: Advanced Offboard EW

Test and Evaluation ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Test Planning and
Development Testing WR NRL:Washington, DC -   1.424 Jan 2012 0.450 Nov 2012 -   0.450 Continuing Continuing Continuing

Test and Evaluation Plan WR NSWC/
Dahlgren:Dahlgren, VA -   0.100 Jan 2012 0.450 Nov 2012 -   0.450 Continuing Continuing Continuing

Test and Evaluation Plan WR NSWC Crane:Crane, IN -   0.200 Jan 2012 0.450 Nov 2012 -   0.450 Continuing Continuing Continuing
Subtotal -   1.724 1.350 -   1.350

Management Services ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Program Management
Support C/CPIF

SPA
(SEAPORT):Washington,
DC

-   1.148 Jan 2012 1.030 Nov 2012 -   1.030 Continuing Continuing Continuing

Travel WR
NAVSEA
Program Office
Travel:Washington, DC

-   0.060 Jan 2012 0.195 Nov 2012 -   0.195 Continuing Continuing Continuing

Subtotal -   1.208 1.225 -   1.225

Total Prior
Years
Cost FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals -   22.967 23.211 -   23.211

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604757N: Ship Self Def (Engage: Soft Kill/
EW)

PROJECT
3316: Advanced Offboard EW
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Exhibit R-4A, RDT&E Schedule Details: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604757N: Ship Self Def (Engage: Soft Kill/
EW)

PROJECT
3316: Advanced Offboard EW

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

Proj 3316
RRE Integration 2 2012 4 2013
DDE Analysis of Alternatives 2 2012 3 2013
DDE System Development 2 2012 4 2017
DDE System Integration 2 2012 4 2017
RRE Test 3 2012 4 2013
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604757N: Ship Self Def (Engage: Soft Kill/
EW)

PROJECT
3321.: SEWIP Block 3

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
3321.: SEWIP Block 3 14.691 95.268 77.495 -   77.495 124.063 83.253 44.197 45.046 Continuing Continuing
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
SEWIP Block 3 will continue to expand the integrated shipboard combat system by providing a new integrated Electronic Attack (EA) transmitter, array, and associated
EA techniques to enhance surface EW capability for legacy and new-construction platforms.  EA capability enhancements are required in order to pace the anti-ship
missile threat.  SEWIP Block 3 will leverage the transition technology demonstrated by ONR's INTOP program.  The program builds on the EW Support (ES) capability
delivered by SEWIP Blocks 1 and 2.

SEWIP Block 3 also includes the modification, ruggedization, and evaluation of the Naval Research Lab (NRL) developed Transportable EW Module (TEWM) system.
This program answers an urgent operational need for the Fleet to provide an initial, limited interim capability by 2014.
(Speed to Fleet) The Transportable Electronic Warfare Module (TEWM) is a compact advanced Electronic Warfare (EW) system capable of engaging a wide range
of anti-ship missile seekers. Item 3321 TEWM Speed to the Fleet provides the resources to refine and accelerate the design and make it suitable for operational
shipboard application. It also implements a Navy link-16 network command protocol efficiently allowing use on broad class of ships.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Title: SEWIP Block 3

Articles:
FY 2011 Accomplishments:
Commenced acquisition documentation, engineering analysis, and requirements formulation for SEWIP Block 3 and TEWM.
Commenced TEWM development.
FY 2012 Plans:
MS B preparation; including System Engineering, Technology Readiness Assessment (TRA), and acquisition documentation.
FY 2013 Plans:
Complete MS B preparation and acquisition documentation.  Continue Systems Engineering.

14.691
0

23.039
0

12.906
0

Title:  SEWIP Block 3 Development
Articles:

FY 2013 Plans:
Commence Engineering and Manufacturing Development (E&MD).

-   -   40.098
0

Title: SEWIP Block 3 ADM design -   14.224 -  
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604757N: Ship Self Def (Engage: Soft Kill/
EW)

PROJECT
3321.: SEWIP Block 3

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Articles:

FY 2012 Plans:
Non-recurring Hardware Design of the INTOP ADM Integration and Test.

0

Title: SEWIP Block 3 ADM Hardware & Software
Articles:

FY 2012 Plans:
Hardware and Software prototyping of the INTOP ADM, including Design, Code, and Unit Test

-   12.780
0

-  

Title: SEWIP Block 3 ADM Integration and Test
Articles:

FY 2012 Plans:
SEWIP Block 3 INTOP ADM Integration and Test

-   13.225
0

-  

Title: TEWM Development
Articles:

FY 2012 Plans:
Commence development of modifications to the TEWM system.
FY 2013 Plans:
Continue development of modifications to the TEWM system.

-   25.910
0

16.599
0

Title: TEWM Test Planning
Articles:

FY 2012 Plans:
Commence TEWM test planning and coordination.
FY 2013 Plans:
Continue TEWM test planning and coordination.

-   0.480
0

0.308
0

Title: TEWM Test Assets
Articles:

FY 2012 Plans:
TEWM Simulator and Radar test platform support.
FY 2013 Plans:

-   4.250
0

2.686
0
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604757N: Ship Self Def (Engage: Soft Kill/
EW)

PROJECT
3321.: SEWIP Block 3

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Continue TEWM Simulator and Radar test platform support.
Title: TEWM Development & Management Support

Articles:
FY 2012 Plans:
TEWM Development and Program Management Support.
FY 2013 Plans:
Continue TEWM Development and Program Management Support.

-   1.360
0

0.907
0

Title: Speed to Fleet- Transportable Electronic Warfare Module (TEWM)
Articles:

FY 2013 Plans:
- Refine design shortfalls based on operator feedback and FY 2012 test results.
- Conduct local field testing of all improvements design, and complete production drawings.
- In preparation for final validation testing in FY 2014, Produce 2 units of the FY 2013 design.

-   -   3.991
0

Accomplishments/Planned Programs Subtotals 14.691 95.268 77.495

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
• 0204228N/2312: AN/SLQ-32 23.131 39.902 92.270 0.000 92.270 200.617 277.028 352.376 357.611 Continuing Continuing

D. Acquisition Strategy
SEWIP will develop block upgrades to SLQ-32 based on integrating technology advances and adding functional capabilities in an incremental fashion. Each block
and sub-block will be developed and contracted in an individual yet coordinated and overlapping fashion. Specifically, SEWIP Block 3 involves the transitioning and
leveraging work performed under the INTOP program sponsored by ONR, which focused on designing/architecting an integrated Electronic Attack (EA), Information
Operations (IO), and Line of Site (LOS) Comms system for Naval Surface Platforms. SEWIP Block 3 also leverages work performed under the TEWM program that is
sponsored by NRL that focuses on analysis technique development and active engagement analysis/modeling for Naval surface combatants.
(Speed to Fleet) TEWM s a non-acquisition development and demonstration program to rapidly deliver advanced counter terminal EW capability in a transportable form
factor for Fleet application. The unit developed under this Speed to Fleet project provides a rapidly deployable capability.  Multiple copies of the first articles can be
rapidly replicated depending on operational needs.

E. Performance Metrics
Successfully achieve Block 3 Milestone B.



UNCLASSIFIED

PE 0604757N: Ship Self Def (Engage: Soft Kill/EW) UNCLASSIFIED
Navy Page 35 of 41 R-1 Line #129

Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604757N: Ship Self Def (Engage: Soft Kill/
EW)

PROJECT
3321.: SEWIP Block 3

Successfully achieve Block 3 MS C / LRIP DR.
Successfully complete TEWM modifications
Successfully complete TEWM integration and testing
(Speed to Fleet) Both laboratory and at sea testing against captive carry simulators will be used to evaluate the performance of the system. The same captive carry
resources typically used by Operational Test and Evaluation Force (OPTEVFOR) will be used to assure a meaningful effectiveness assessment.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604757N: Ship Self Def (Engage: Soft Kill/
EW)

PROJECT
3321.: SEWIP Block 3

Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Block 3 Technology
Demonstration SS/CPFF

Northrop Grumman:
Linthicum,
MD:Raytheon:
Tewksbury, MA

-   39.929 Dec 2011 -   -   -   0.000 39.929  

TEWM Primary Hardware
Development C/CPFF ITT Exelis:Alexandria,

VA -   25.910 Feb 2012 16.599 Nov 2012 -   16.599 Continuing Continuing Continuing

Block 3 E&MD TBD TBD:TBD -   -   38.598 Feb 2013 -   38.598 Continuing Continuing Continuing
Block 3 SEWTT Development SS/CPFF EWA-GSI:Fairmont, WV 0.100 0.500 Dec 2011 1.500 Nov 2012 -   1.500 Continuing Continuing Continuing

Subtotal 0.100 66.339 56.697 -   56.697

Remarks
TEWM is a new development effort beginning in FY12. Contract Type and Performing Activity for Prime Contractor is TBD.  Block 3 E&MD contract will be competed and contractor
name and location will be added upon contract award.

Support ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Block 3 Integrated Logistics
Support WR NSWC Crane:Crane, IN 0.391 2.383 Nov 2011 0.861 Nov 2012 -   0.861 Continuing Continuing Continuing

Block 3 Government
Engineering Support WR NSWC

Dahlgren:Dahlgren, VA 0.578 2.392 Nov 2011 0.784 Nov 2012 -   0.784 Continuing Continuing Continuing

Block 3 Government
Engineering Support WR NSWC Crane:Crane, IN 0.087 0.874 Nov 2011 0.385 Nov 2012 -   0.385 Continuing Continuing Continuing

Block 3 Government
Engineering Support WR NRL:Washington, DC 2.110 4.367 Dec 2011 2.189 Nov 2012 -   2.189 Continuing Continuing Continuing

Block 3 Government
Engineering Support SS/CPFF APL:Laurel, MD 0.711 2.465 Dec 2011 1.807 Nov 2012 -   1.807 Continuing Continuing Continuing

TEWM Development Support WR NRL:Washington, DC 9.000 1.260 Dec 2011 0.807 Nov 2012 -   0.807 Continuing Continuing Continuing
Subtotal 12.877 13.741 6.833 -   6.833
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604757N: Ship Self Def (Engage: Soft Kill/
EW)

PROJECT
3321.: SEWIP Block 3

Test and Evaluation ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Block 3 Test Planning/T&E
Events WR NSWC

Dahlgren:Dahlgren, VA 0.011 1.575 Nov 2011 0.596 Nov 2012 -   0.596 Continuing Continuing Continuing

Block 3 Test Planning/T&E
Events WR NSWC Crane:Crane, IN 0.012 0.961 Nov 2011 0.424 Nov 2012 -   0.424 Continuing Continuing Continuing

Block 3 Test Planning/T&E
Events WR NRL:Washington, DC 0.244 2.307 Dec 2011 1.200 Nov 2012 -   1.200 Continuing Continuing Continuing

TEWM Test Planning WR NRL:Washington, DC -   0.480 Dec 2011 0.308 Nov 2012 -   0.308 Continuing Continuing Continuing
TEWM Test Assets WR NRL:Washington, DC -   4.250 Feb 2012 2.686 Nov 2012 -   2.686 Continuing Continuing Continuing
Developmental Test and
Evaluation (Speed to Fleet) Reqn NRL:Washington DC -   -   3.991 Oct 2012 -   3.991 0.000 3.991 Continuing

Subtotal 0.267 9.573 9.205 -   9.205

Remarks
TEWM is a new development effort beginning in FY12.  Contract Type and Performing Activity for test assets are TBD.

Management Services ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Block 3 Program Management
Supoort C/CPIF

SPA
(SEAPORT):Washington,
DC

1.228 2.185 Nov 2011 2.188 Nov 2012 -   2.188 Continuing Continuing Continuing

Block 3 Program Management
Supoort WR NSWC

Dahlgren:Dahlgren, VA 0.029 1.069 Nov 2011 0.723 Nov 2012 -   0.723 Continuing Continuing Continuing

Block 3 Program Management
Supoort WR NSWC Crane:Crane, IN 0.044 1.077 Nov 2011 0.728 Nov 2012 -   0.728 Continuing Continuing Continuing

Block 3 Program Management
Supoort WR NRL:Washington, DC 0.118 1.084 Dec 2011 0.921 Nov 2012 -   0.921 Continuing Continuing Continuing

Block 3 Travel WR NAVSEA Program
Office:Washington, DC 0.028 0.100 Nov 2011 0.100 Nov 2012 -   0.100 Continuing Continuing Continuing
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604757N: Ship Self Def (Engage: Soft Kill/
EW)

PROJECT
3321.: SEWIP Block 3

Management Services ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

TEWM Program Management
Support C/CPIF

SPA
(SEAPORT):Washington,
DC

-   0.100 Nov 2011 0.100 Nov 2012 -   0.100 Continuing Continuing Continuing

Subtotal 1.447 5.615 4.760 -   4.760

Total Prior
Years
Cost FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 14.691 95.268 77.495 -   77.495

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604757N: Ship Self Def (Engage: Soft Kill/
EW)

PROJECT
3321.: SEWIP Block 3
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Exhibit R-4, RDT&E Schedule Profile: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604757N: Ship Self Def (Engage: Soft Kill/
EW)

PROJECT
3321.: SEWIP Block 3
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Exhibit R-4A, RDT&E Schedule Details: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604757N: Ship Self Def (Engage: Soft Kill/
EW)

PROJECT
3321.: SEWIP Block 3

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

Proj 3321.L24
Block 3 Engineering & Requirements 3 2011 4 2011
Block 3 Technology Demonstration 1 2012 4 2012
Conduct field testing - complete production drawings (Speed to Fleet): Conduct field
testing - complete production drawings (Speed to Fleet) 1 2013 4 2013

TEWM Modification 1 2012 1 2014
Block 3 Engineering and Manufacturing Development (E&MD) 1 2013 2 2016
Provide operator training (Speed to Fleet): Provide operator training (Speed to Fleet) 1 2014 1 2014
Block 3 MS B DR 1 2013 1 2013
TEWM Modification Test 3 2013 1 2014
TEWM Integration Test 4 2013 4 2014
Block 3 Integrated Testing 3 2015 4 2016
Block 3 Operational Assessment 4 2015 4 2015
Block 3 MS C/LRIP DR 2 2016 2 2016
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                         SEWIP provides enhanced EW capabilities to existing and new ship combat systems to improve ASMD, counter-targeting and counter surveillance capabilities, as well as improved situational awareness. The SEWIP employs an evolutionary acquisition and incremental development strategy to upgrade surface EW capabilities via a series of block upgrades to the AN/SLQ-32(V) system, and field EW improvements to keep pace with the ASMD threat.  SEWIP will provide required EW capabilities and will incorporate technology advances as they become available to provide incremental upgrades and improvements in performance. 

SEWIP Block 1 is segmented into Block 1A, and Block 1B, ALQ-210 integration, and EW Rapid Capability Insertion Process (RCIP). Block 1A upgrades the AN/SLQ-32 pulse-processing computers and the display console allowing the system to more quickly identify threats and better display the information to the operator. Block 1A Electronic Surveillance Enhancements (ESE) pulse-processing computers and the Improved Control and Display (ICAD) Human System Interface (HSI) console partially open the electronic warfare system architecture to support subsequent EW capability upgrades. Block 1B adds adjunct sensors for special signal intercept, including Specific Emitter Identification (SEI), and High Gain High Sensitivity (HGHS) (Block 1B3), a critical improvement for threat correlation, situational awareness, and extending the battle space. ALQ-210 integration will develop capability to use and integrate Electronic Warfare Support (ES) controls and data between AN/SLQ-32 and the ALQ-210 on the MH60R.  EW RCIP identifies joint force capability gaps, prioritizes those gaps based on fleet input and critical technology maturity, and develops upgrades to the AN/SLQ-32(V) product line for fielding to address those gaps.
                         
                             
                                 Block 1B3
                                 
                                     
                                         4.718
                                         0
                                         
						Completed Engineering and Manufacturing Development (E&MD) by taking delivery of Engineering Development Models (EDMs).  Conducted and completed operational assessment of EDMs. 
					
                                    
                                
                                 
                                     
                                         10.037
                                         0
                                         
						Commence integration and testing of EDMs. 
					
                                    
                                     
                                         6.406
                                         0
                                    
                                     
                                         6.406
                                         0
                                         
					Continue integration and testing. 
				
                                    
                                
                            
                             
                                 EW RCIP
                                 
                                     
                                         3.647
                                         0
                                         
						Award E&MD contract for RCIP #1.
Identify and prioritize capability gaps in support of release of Request for Information/Request for Proposal (RFI/RFP) for future (RCIP #2) RCIP candidates. 
					
                                    
                                     
                                         8.898
                                         0
                                    
                                     
                                         8.898
                                         0
                                         
					Continue E&MD of EW RCIP #1.
Award E&MD contract for RCIP #2.
Identify and prioritize capability gaps in support of release of RFI/RFP for future (RCIP #3) RCIP candidates. 
				
                                    
                                
                            
                             
                                 V(4) Electronic Surveillance Enhancements (ESE)
                                 
                                     
                                         6.432
                                         0
                                         
						Completed development of V(4) ESE upgrade and took delivery of EDMs. 
					
                                    
                                
                                 
                                     
                                         1.624
                                         0
                                         
						Conduct At-Sea testing.  Analyze and correct deficiencies. 
					
                                    
                                
                            
                             
                                 Shipboard Integration
                                 
                                     
                                         2.050
                                         0
                                         
						Continued development to use and integrate ES controls and data between ALQ210 (on the MH60R) and AN/SLQ-32. 
					
                                    
                                
                                 
                                     
                                         3.130
                                         0
                                         
						Continue development of capability to use and integrate ES controls and data between ALQ210 (on the MH60R) and AN/SLQ-32. 
					
                                    
                                     
                                         3.190
                                         0
                                    
                                     
                                         3.190
                                         0
                                         
					Continue development of capability to use and integrate ES controls and data between ALQ210 (on the MH60R) and AN/SLQ-32. 
				
                                    
                                
                            
                        
                         
                             
                                 0204228N/2312
                                 OPN BA-2 AN/SLQ-32(V)
                                 
                                     23.131
                                     39.902
                                     92.270
                                     92.270
                                     0.000
                                     200.617
                                     277.028
                                     352.376
                                     357.611
                                     Continuing
                                     Continuing
                                
                            
                             
                                 24575N & 72827N/1C2C
                                 OMN BA-1 AN/SLQ-32(V)
                                 
                                     7.887
                                     10.444
                                     7.698
                                     7.698
                                     0.000
                                     8.706
                                     8.645
                                     8.975
                                     9.800
                                     Continuing
                                     Continuing
                                
                            
                        
                         SEWIP will develop Block upgrades to SLQ-32 based on integrating technology advances and adding functional capabilities in an incremental fashion.  Each Block and Sub-Block will be developed and contracted in an individual yet coordinated and overlapping fashion.
                         Successfully complete 1B3 Operational Assessment prior to Milestone (MS) C.
Successfully achieve Block 1B3 Milestone C / Low Rate Initial Production (LRIP) Decision Review (DR).
Successfully complete Block 1B3 Operational Evaluation (OPEVAL).
Successfully achieve Block 1B3 Full Rate Production (FRP) DR.

Successfully identify RCIP capabilities.
Successfully identify and assess RCIP Science & Technology candidates.
Award E&MD contract for RCIP #1.
Successfully demonstrate and validate RCIP capabilities.
                    
                     
                         
                             
                                 Product Development
                                 Ancillary Hardware Development included several contractors from the original development of the SLQ-32 system.  This line has been left on the exhibit to track Prior year costs of this PU.  
Product Development for RCIP is in a competitive status.
                                 
                                     
                                         Ancillary Hardware Development
                                         Various
                                         Various
                                         Various
                                         
                                             151.420
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             151.420
                                        
                                    
                                     
                                         ESE Development
                                         SS
                                         CPFF
                                         Northrop Grumman
                                         Goleta, CA
                                         
                                             12.415
                                             
                                                 0.205
                                                 2012-01
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             12.620
                                        
                                    
                                     
                                         ICAD Development
                                         SS
                                         CPFF
                                         GD-AIS
                                         Fairfax, VA
                                         
                                             11.747
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             11.747
                                        
                                    
                                     
                                         ESE Development (Block 1A)
                                         SS
                                         CPFF
                                         Northrop Grumman
                                         Goleta, CA
                                         
                                             0.471
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.471
                                        
                                    
                                     
                                         System Integrator
                                         C
                                         CPAF
                                         GD-AIS
                                         Fairfax, VA
                                         
                                             13.798
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             13.798
                                        
                                    
                                     
                                         1B Development
                                         SS
                                         CPIF
                                         GD-AIS
                                         Fairfax, VA
                                         
                                             82.231
                                             
                                                 1.801
                                                 2011-12
                                            
                                             
                                                 1.832
                                            
                                             
                                                 1.832
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Q-70 Mods
                                         C
                                         CPFF
                                         LM-EAGAN
                                         Eagan, MN
                                         
                                             3.491
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             3.491
                                        
                                    
                                     
                                         Block 2 Study/Development
                                         C
                                         CPIF
                                         BAE
                                         Nashua, NH
                                         
                                             0.336
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.336
                                        
                                    
                                     
                                         Rapid Capability Insertion Process
                                         TBD
                                         TBD
                                         TBD
                                         
                                             0.000
                                             
                                                 3.637
                                                 2012-06
                                            
                                             
                                                 5.206
                                            
                                             
                                                 5.206
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         ALQ210 Integration
                                         WR
                                         NSWC Dahlgren
                                         Dahlgren, VA
                                         
                                             4.050
                                             
                                                 3.130
                                                 2011-11
                                            
                                             
                                                 3.190
                                            
                                             
                                                 3.190
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         Block 1 Integrated Logistics Support
                                         WR
                                         NSWC Crane, DD, NRL, APL
                                         Crane, IN; Dahlgren, VA; Washington, DC; Laurel,MD
                                         
                                             9.912
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             9.912
                                        
                                    
                                     
                                         Block 1 Integrated Logistics Support
                                         WR
                                         NSWC Crane
                                         Crane, IN
                                         
                                             1.099
                                             
                                                 0.910
                                                 2011-11
                                            
                                             
                                                 0.234
                                            
                                             
                                                 0.234
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Block 1 Integrated Logistics Support
                                         WR
                                         NSWC DD
                                         Dahlgren, VA
                                         
                                             0.293
                                             
                                                 0.000
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.293
                                        
                                    
                                     
                                         Block 1 Government Engineering Support
                                         WR
                                         NSWC Crane, DD, NRL, APL
                                         Crane, IN; Dahlgren, VA; Washington, DC; Laurel,MD
                                         
                                             34.783
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             34.783
                                        
                                    
                                     
                                         Block 1 Government Engineering Support
                                         WR
                                         NSWC Dahlgren
                                         Dahlgren, VA
                                         
                                             0.579
                                             
                                                 0.947
                                                 2011-12
                                            
                                             
                                                 0.901
                                            
                                             
                                                 0.901
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Block 1 Government Engineering Support
                                         WR
                                         NSWC Crane
                                         Crane, IN
                                         
                                             0.606
                                             
                                                 1.269
                                                 2011-11
                                            
                                             
                                                 0.672
                                            
                                             
                                                 0.672
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Block 1 Government Engineering Support
                                         WR
                                         NRL
                                         Washington, DC
                                         
                                             0.602
                                             
                                                 0.615
                                                 2011-12
                                            
                                             
                                                 0.569
                                            
                                             
                                                 0.569
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Block 1 Government Engineering Support
                                         SS
                                         CPFF
                                         APL
                                         Laurel, MD
                                         
                                             0.000
                                             
                                                 0.447
                                                 2011-12
                                            
                                             
                                                 0.659
                                            
                                             
                                                 0.659
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Block 1 SIPRNET Access
                                         WR
                                         ARL
                                         Adelphi, MD
                                         
                                             0.046
                                             
                                                 0.092
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Block 2 Integrated Logistics Support
                                         WR
                                         NSWC Crane, DD, NRL
                                         Crane, IN; Dahlgren, VA; Washington, DC
                                         
                                             0.540
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.540
                                        
                                    
                                     
                                         Block 2 Government Engineering Support
                                         WR
                                         NSWC Crane, DD, NRL
                                         Crane, IN; Dahlgren, VA; Washington, DC
                                         
                                             2.496
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.496
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 Development Test & Evaluation included several activities from the original development of the SLQ-32 system.  This line has been left on the exhibit to track Prior year costs of this PU.
                                 
                                     
                                         Block 1 Integration and Test
                                         WR
                                         NSWC Crane, DD, NRL
                                         Crane, IN; Dahlgren, VA; Washington, DC
                                         
                                             0.853
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.853
                                        
                                    
                                     
                                         Developmental Test & Evaluation
                                         Various
                                         Various
                                         Various
                                         
                                             8.958
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             8.958
                                        
                                    
                                     
                                         Block 1A Test Planning/T&E Events
                                         WR
                                         NSWC Crane, DD, NRL
                                         Crane, IN; Dahlgren, VA; Washington, DC
                                         
                                             11.036
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             11.036
                                        
                                    
                                     
                                         Block 1B Test Planning/T&E Events
                                         WR
                                         NSWC Crane, DD, NRL, NAVAIR, OPTEVFOR, NSWC PHD
                                         Crane, IN; Dahlgren, VA; Washington, DC; MD; CA
                                         
                                             9.567
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             9.567
                                        
                                    
                                     
                                         Block 1B Test Planning/T&E Events
                                         WR
                                         NSWC Dahlgren
                                         Dahlgren, VA
                                         
                                             0.291
                                             
                                                 0.497
                                                 2011-12
                                            
                                             
                                                 0.220
                                            
                                             
                                                 0.220
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Block 1B Test Planning/T&E Events
                                         WR
                                         NSWC Crane
                                         Crane, IN
                                         
                                             0.285
                                             
                                                 1.086
                                                 2011-11
                                            
                                             
                                                 0.535
                                            
                                             
                                                 0.535
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Block 1B Test Planning/T&E Events
                                         WR
                                         NRL
                                         Washington, DC
                                         
                                             0.520
                                             
                                                 1.105
                                                 2011-12
                                            
                                             
                                                 1.767
                                            
                                             
                                                 1.767
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Block 1B Test Planning/T&E Events
                                         WR
                                         OPTEVFOR
                                         Norfolk, VA
                                         
                                             0.039
                                             
                                                 0.110
                                                 2011-12
                                            
                                             
                                                 0.100
                                            
                                             
                                                 0.100
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Block 1B Test Planning/T&E Events
                                         WR
                                         JITC
                                         Indian Head, MD
                                         
                                             0.000
                                             
                                                 0.081
                                                 2011-11
                                            
                                             
                                                 0.083
                                            
                                             
                                                 0.083
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         (V)4 ESE Test Planning/T&E Events
                                         WR
                                         NSWC Crane, DD, NRL
                                         Crane, IN; Dahlgren, VA; Washington, DC
                                         
                                             0.686
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.686
                                        
                                    
                                     
                                         (V)4 ESE Test Planning/T&E Events
                                         WR
                                         NSWC Dahlgren
                                         Dahlgren, VA
                                         
                                             0.519
                                             
                                                 0.090
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.609
                                        
                                    
                                     
                                         (V)4 ESE Test Planning/T&E Events
                                         WR
                                         NSWC Crane
                                         Crane, IN
                                         
                                             0.815
                                             
                                                 0.221
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.036
                                        
                                    
                                     
                                         (V)4 ESE Test Planning/T&E Events
                                         WR
                                         NRL
                                         Washington, DC
                                         
                                             1.348
                                             
                                                 0.240
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.588
                                        
                                    
                                     
                                         (V)4 ESE Test Planning/T&E Events
                                         WR
                                         OPTEVFOR
                                         Norfolk, VA
                                         
                                             0.092
                                             
                                                 0.050
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.142
                                        
                                    
                                     
                                         RCIP Test Planning/T&E Events
                                         WR
                                         NSWC Dahlgren
                                         Dahlgren, VA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.368
                                            
                                             
                                                 0.368
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         RCIP Test Planning/T&E Events
                                         WR
                                         NSWC Crane
                                         Crane, IN
                                         
                                             0.000
                                             
                                                 0.030
                                                 2011-11
                                            
                                             
                                                 0.357
                                            
                                             
                                                 0.357
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         RCIP Test Planning/T&E Events
                                         WR
                                         NRL
                                         Washington, DC
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.391
                                            
                                             
                                                 0.391
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Block 2 Test Planning/T&E Events
                                         WR
                                         NSWC Crane, DD, NRL
                                         Crane, IN; Dahlgren, VA; Washington, DC
                                         
                                             0.941
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.941
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         Block 1 Program Management
                                         C
                                         CPIF
                                         SPA (SEAPORT)
                                         Washington, D.C.
                                         
                                             29.166
                                             
                                                 1.258
                                                 2011-11
                                            
                                             
                                                 0.473
                                            
                                             
                                                 0.473
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Block 1 Program Management Support
                                         WR
                                         NSWC Crane, DD, NRL
                                         Crane, IN; Dahlgren, VA; Washington, DC
                                         
                                             17.310
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             17.310
                                        
                                    
                                     
                                         Block 1 Program Management Support
                                         WR
                                         NSWC Crane
                                         Crane, IN
                                         
                                             0.351
                                             
                                                 0.130
                                                 2011-11
                                            
                                             
                                                 0.244
                                            
                                             
                                                 0.244
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Block 1 Program Management Support
                                         WR
                                         NSWC Dahlgren
                                         Dahlgren, VA
                                         
                                             0.442
                                             
                                                 0.278
                                                 2011-12
                                            
                                             
                                                 0.237
                                            
                                             
                                                 0.237
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Block 1 Program Management Support
                                         WR
                                         NRL
                                         Washington, DC
                                         
                                             0.492
                                             
                                                 0.088
                                                 2011-12
                                            
                                             
                                                 0.175
                                            
                                             
                                                 0.175
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Block 1 Program Management Support
                                         SS
                                         CPFF
                                         APL
                                         Laurel, MD
                                         
                                             0.000
                                             
                                                 0.021
                                                 2011-12
                                            
                                             
                                                 0.181
                                            
                                             
                                                 0.181
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Block 1 Travel
                                         WR
                                         NAVSEA Program Office Travel
                                         Washington, DC
                                         
                                             0.955
                                             
                                                 0.100
                                                 2011-11
                                            
                                             
                                                 0.100
                                            
                                             
                                                 0.100
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Block 1 DoD Acquisition Workforce Fund
                                         Various
                                         Various
                                         Various
                                         
                                             0.126
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.126
                                        
                                    
                                     
                                         Block 2 Program Managment Support
                                         C
                                         FFP
                                         AT&T Gov't Solutions (SEAPORT)
                                         Washington, DC
                                         
                                             0.023
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.023
                                        
                                    
                                     
                                         Block 2 Program Managment Support
                                         WR
                                         NSWC Crane, DD, NRL
                                         Various
                                         
                                             0.823
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.823
                                        
                                    
                                     
                                         Block 2 Travel
                                         WR
                                         NAVSEA Program Office Travel
                                         Washington, DC
                                         
                                             0.050
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.050
                                        
                                    
                                
                            
                        
                    
                     
                         
                             R4_2013PB_0604757N_0954_FILE1.GIF
                        
                    
                     
                         
                             
                                 Proj 0954
                                 
                                     
                                         1B3 HGHS Development & Integration
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 4
                                                 2011
                                            
                                        
                                    
                                     
                                         V(4) ESE Development & Integration
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 4
                                                 2011
                                            
                                        
                                    
                                     
                                         ALQ210 Integration
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 1
                                                 2014
                                            
                                        
                                    
                                     
                                         EW Rapid Capability Insertion Process (RCIP)
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 4
                                                 2017
                                            
                                        
                                    
                                     
                                         Block 1B3 MS C/LRIP DR
                                         
                                             
                                                 2
                                                 2012
                                            
                                             
                                                 2
                                                 2012
                                            
                                        
                                    
                                     
                                         1B3 FQT & DT/OT
                                         
                                             
                                                 3
                                                 2011
                                            
                                             
                                                 4
                                                 2013
                                            
                                        
                                    
                                     
                                         Block 1B3 TECHEVAL
                                         
                                             
                                                 1
                                                 2014
                                            
                                             
                                                 1
                                                 2014
                                            
                                        
                                    
                                     
                                         Block 1B3 OPEVAL
                                         
                                             
                                                 2
                                                 2014
                                            
                                             
                                                 2
                                                 2014
                                            
                                        
                                    
                                     
                                         Block 1B3 FRP DR
                                         
                                             
                                                 3
                                                 2014
                                            
                                             
                                                 3
                                                 2014
                                            
                                        
                                    
                                
                            
                        
                    
                
                 
                     2190
                     NULKA Decoy
                     
                         5.204
                         3.520
                         2.352
                         2.352
                         0.000
                         2.344
                         5.276
                         2.221
                         7.207
                         Continuing
                         Continuing
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         The Offboard Active Decoy (NULKA) is a joint cooperative program between the United States and Australia that developed an active offboard decoy that utilizes a broadband radio frequency repeater mounted atop a hovering rocket. NULKA is designed to counter a wide variety of present and future radar guided Anti-Ship Missiles (ASMs) by radiating a large radar cross section while flying a ship-like trajectory. The United States developed the electronic payload and fire control system, while Australia developed the hovering rocket. Future efforts involve development of the capability for high value unit protection.
                         
                             
                                 NULKA Decoy Subsystem
                                 
                                     
                                         2.634
                                         0
                                         
						NULKA decoy subsystem integration and improvements to include Effectiveness Studies, Engineering Studies, Fly Out Tactics and open architecture transition. 
					
                                    
                                
                                 
                                     
                                         2.020
                                         0
                                         
						NULKA decoy subsystem integration and improvements to include Effectiveness Studies, Engineering Studies, Fly Out Tactics and open architecture transition. 
					
                                    
                                     
                                         2.352
                                         0
                                    
                                     
                                         2.352
                                         0
                                         
					NULKA decoy subsystem integration and improvements to include Effectiveness Studies, Engineering Studies, Fly Out Tactics and open architecture transition. 
				
                                    
                                
                            
                             
                                 NULKA Decoy Enhancements
                                 
                                     
                                         0.300
                                         0
                                         
						Conducted design and development efforts aimed at increasing the interoperability between NULKA and emerging surface ship radars. 
					
                                    
                                
                            
                             
                                 NULKA Software
                                  
                                 
                                     
                                         2.270
                                         0
                                         
						Continued upgrade of Launching System software to provide CVN protection capability. 
					
                                    
                                
                                 
                                     
                                         1.500
                                         0
                                         
						Complete upgrade of Launching System software to provide CVN protection capability. 
					
                                    
                                
                            
                        
                         
                             
                                 OPN/5530
                                 Anti-Ship Missile Decoy System
                                 
                                     36.389
                                     32.716
                                     31.743
                                     31.743
                                     0.000
                                     30.869
                                     65.037
                                     66.741
                                     65.878
                                     Continuing
                                     Continuing
                                
                            
                             
                                 OMN/12CR0 (1C2C)
                                 Nulka
                                 
                                     6.482
                                     6.126
                                     5.205
                                     5.205
                                     0.000
                                     6.260
                                     6.456
                                     6.715
                                     7.407
                                     Continuing
                                     Continuing
                                
                            
                        
                         NULKA is a joint cooperative program between United States and Australia in full rate production.
                         Successfully complete Critical Design Review (CDR) for MK 53 Decoy Launch System (DLS) upgrade for CVN class.
Successfully complete first-of-class testing of MK 53 DLS upgrade for CVN.
Successfully complete Decoy Launch Processor (DLP) software version 6_5 Beta 1 for CVN 68 ship class.
                    
                     
                         
                             
                                 Product Development
                                 
                                     
                                         Primary Hardware Development
                                         WR
                                         Lockheed Martin
                                         Sippican, MA
                                         
                                             6.692
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             6.692
                                        
                                    
                                     
                                         Primary Hardware Development
                                         MIPR
                                         BAE Systems
                                         Australia
                                         
                                             7.092
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             7.092
                                        
                                    
                                     
                                         Systems Engineering
                                         WR
                                         NRL
                                         Washington, DC
                                         
                                             15.277
                                             
                                                 1.500
                                                 2011-11
                                            
                                             
                                                 0.986
                                            
                                             
                                                 0.986
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Systems Engineering
                                         WR
                                         NWAD
                                         China Lake, CA
                                         
                                             0.120
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.120
                                        
                                    
                                     
                                         MK 53 System Eng Changes
                                         C
                                         FFP
                                         Sechan
                                         PA
                                         
                                             0.150
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.150
                                        
                                    
                                     
                                         Systems Engineering
                                         WR
                                         NSWC Dahlgren
                                         Dahlgren, VA
                                         
                                             4.953
                                             
                                                 1.495
                                                 2011-11
                                            
                                             
                                                 0.929
                                            
                                             
                                                 0.929
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Systems Engineering
                                         WR
                                         NSMA
                                         VA
                                         
                                             0.360
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.360
                                        
                                    
                                     
                                         Systems Engineering
                                         WR
                                         NSWC Crane
                                         IN
                                         
                                             5.211
                                             
                                                 0.245
                                                 2011-11
                                            
                                             
                                                 0.200
                                            
                                             
                                                 0.200
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         Development Support
                                         WR
                                         NRL
                                         Washington, DC
                                         
                                             1.314
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.314
                                        
                                    
                                     
                                         Software Development
                                         WR
                                         NSWC Dahlgren
                                         Dahlgren, VA
                                         
                                             2.497
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.497
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         Developmental Test & Evaluation
                                         WR
                                         NSWC Dahlgren
                                         Dahlgren, VA
                                         
                                             0.700
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.700
                                        
                                    
                                     
                                         Developmental Test & Evaluation
                                         WR
                                         NRL
                                         Washington, DC
                                         
                                             1.181
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.181
                                        
                                    
                                     
                                         Test Assets
                                         WR
                                         NRL
                                         Washington, DC
                                         
                                             0.701
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.701
                                        
                                    
                                     
                                         Test Support
                                         WR
                                         OPTEVFOR
                                         Norfolk, VA
                                         
                                             0.050
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Test Support
                                         WR
                                         BAE Systems
                                         Australia
                                         
                                             0.050
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.050
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         Program Management Support
                                         C
                                         CPIF
                                         SPA (SEAPORT):
                                         Washington, DC
                                         
                                             0.825
                                             
                                                 0.250
                                                 2011-11
                                            
                                             
                                                 0.213
                                            
                                             
                                                 0.213
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Program Management Support
                                         C
                                         FFP
                                         AT&T Gov't Solutions (SEAPORT):
                                         Washington, DC
                                         
                                             1.147
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.147
                                        
                                    
                                     
                                         Travel
                                         WR
                                         NAVSEA Program Office Travel
                                         Washington, DC
                                         
                                             0.541
                                             
                                                 0.030
                                                 2012-01
                                            
                                             
                                                 0.024
                                            
                                             
                                                 0.024
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         DoD Acquisition Workforce Fund (DAWDF)
                                         Various
                                         Various
                                         Various
                                         
                                             0.015
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.015
                                        
                                    
                                
                            
                        
                    
                     
                         
                             R4_2013PB_0604757N_2190_FILE1.JPG
                        
                    
                     
                         
                             
                                 Proj 2190
                                 
                                     
                                         CVN DLP SOFTWARE
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 2
                                                 2012
                                            
                                        
                                    
                                     
                                         CVN CLASS DT
                                         
                                             
                                                 1
                                                 2014
                                            
                                             
                                                 1
                                                 2014
                                            
                                        
                                    
                                     
                                         LHA 6 INSTALL CERTIFICATION
                                         
                                             
                                                 3
                                                 2014
                                            
                                             
                                                 3
                                                 2014
                                            
                                        
                                    
                                
                            
                        
                    
                
                 
                     3227
                     SEWIP Block 2
                     
                         57.389
                         43.894
                         29.937
                         29.937
                         0.000
                         3.089
                         0.744
                         0.676
                         0.691
                         Continuing
                         Continuing
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         The SEWIP Block 2 program is developing an upgraded antenna, receiver, and combat system interface for SLQ-32. The upgrades are necessary in order to pace the threat, improving detection, accuracy, and mitigation of EMI.
                         
                             
                                 SEWIP Block 2
                                 
                                     
                                         57.389
                                         0
                                         
						Continued E&MD of SEWIP Block 2. Commence integrated testing.
Completed Critical Decision Review (CDR). 
Completed Long Lead Material Gate 6 Decision Review. 
					
                                    
                                
                                 
                                     
                                         43.894
                                         0
                                         
						Continue E&MD of SEWIP Block 2. Continue integrated testing. 
					
                                    
                                     
                                         29.937
                                         0
                                    
                                     
                                         29.937
                                         0
                                         
					Continue E&MD of SEWIP Block 2.  Complete integrated testing.  Commence At Sea Testing. 
				
                                    
                                
                            
                        
                         
                             
                                 0204228N/2312
                                 OPN BA-2 AN/SLQ-32(V)
                                 
                                     23.131
                                     39.902
                                     92.270
                                     92.270
                                     0.000
                                     200.617
                                     277.028
                                     352.376
                                     357.611
                                     Continuing
                                     Continuing
                                
                            
                             
                                 0204575N/1C2C
                                 OMN BA-1 AN/SLQ-32(V)6
                                 
                                     0.000
                                     0.000
                                     1.442
                                     1.442
                                     0.000
                                     3.066
                                     6.789
                                     8.037
                                     14.702
                                     Continuing
                                     Continuing
                                
                            
                        
                         SEWIP will develop Block upgrades to SLQ-32 based on integrating technology advances and adding functional capabilities in an incremental fashion. Each Block and Sub-Block will be developed and contracted in an individual yet coordinated and overlapping fashion.
                         Successfully achieve Block 2 MS C / LRIP DR.   
Successfully complete Block 2 Initial Operational Test & Evaluation (IOT&E). 
Successfully achieve Block 2 Full Rate Production (FRP) DR.
                    
                     
                         
                             
                                 Product Development
                                 
                                     
                                         Block 2 E&MD
                                         C
                                         CPIF
                                         Lockheed Martin
                                         Syracuse, NY
                                         
                                             64.944
                                             
                                                 21.416
                                                 2011-11
                                            
                                             
                                                 8.434
                                            
                                             
                                                 8.434
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Block 2 Preliminary Development
                                         C
                                         CPIF
                                         Lockheed Martin
                                         Syracuse, NY
                                         
                                             17.211
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             17.211
                                        
                                    
                                     
                                         Block 2 SEWTT Development
                                         SS
                                         CPFF
                                         EWA-GSI
                                         Fairmont, WV
                                         
                                             0.000
                                             
                                                 0.750
                                                 2011-12
                                            
                                             
                                                 0.500
                                            
                                             
                                                 0.500
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Block 2 SEWTT Development
                                         WR
                                         NSWC Crane
                                         Crane, IN
                                         
                                             0.000
                                             
                                                 0.047
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         Block 2 Integrated Logistics Support
                                         WR
                                         NSWC Crane, DD, NRL, APL
                                         Crane, IN; Dahlgren, VA; Washington DC; Laurel, MD
                                         
                                             0.769
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.769
                                        
                                    
                                     
                                         Block 2 Integrated Logistics Support
                                         WR
                                         NSWC Crane
                                         Crane, IN
                                         
                                             2.175
                                             
                                                 1.069
                                                 2011-11
                                            
                                             
                                                 1.067
                                            
                                             
                                                 1.067
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Block 2  Government Engineering Support
                                         WR
                                         NSWC Crane, DD, NRL, APL
                                         Crane, IN; Dahlgren, VA; Washington DC; Laurel, MD
                                         
                                             12.214
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             12.214
                                        
                                    
                                     
                                         Block 2  Government Engineering Support
                                         WR
                                         NSWC Dahlgren
                                         Dahlgren, VA
                                         
                                             4.767
                                             
                                                 5.055
                                                 2011-11
                                            
                                             
                                                 6.958
                                            
                                             
                                                 6.958
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Block 2  Government Engineering Support
                                         WR
                                         NSWC Crane
                                         Crane, IN
                                         
                                             2.369
                                             
                                                 3.311
                                                 2011-11
                                            
                                             
                                                 0.402
                                            
                                             
                                                 0.402
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Block 2  Government Engineering Support
                                         WR
                                         NRL
                                         Washington, DC
                                         
                                             2.038
                                             
                                                 1.187
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Block 2  Government Engineering Support
                                         SS
                                         CPFF
                                         APL
                                         Laurel, MD
                                         
                                             2.320
                                             
                                                 2.411
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         Block 2 Test Planning/T&E Events
                                         WR
                                         NSWC Crane, DD, NRL
                                         Crane, IN; Dahlgren, VA; Washington DC;
                                         
                                             1.582
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.582
                                        
                                    
                                     
                                         Block 2 Test Planning/T&E Events
                                         WR
                                         NSWC Crane
                                         Crane, IN
                                         
                                             0.827
                                             
                                                 1.471
                                                 2011-11
                                            
                                             
                                                 2.346
                                            
                                             
                                                 2.346
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Block 2 Test Planning/T&E Events
                                         WR
                                         NSWC Dahlgren
                                         Dahlgren, VA
                                         
                                             0.292
                                             
                                                 0.975
                                                 2011-11
                                            
                                             
                                                 2.182
                                            
                                             
                                                 2.182
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Block 2 Test Planning/T&E Events
                                         WR
                                         NRL
                                         Washington, DC
                                         
                                             1.418
                                             
                                                 1.720
                                                 2011-12
                                            
                                             
                                                 3.590
                                            
                                             
                                                 3.590
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Block 2 Test Planning/T&E Events
                                         WR
                                         Surface Combat Systems Center
                                         Wallops Island, VA
                                         
                                             0.000
                                             
                                                 0.420
                                                 2012-01
                                            
                                             
                                                 0.870
                                            
                                             
                                                 0.870
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         Block 2 Program Management Support
                                         C
                                         CPIF
                                         SPA (SEAPORT)
                                         Washington, DC
                                         
                                             3.505
                                             
                                                 2.240
                                                 2011-11
                                            
                                             
                                                 1.819
                                            
                                             
                                                 1.819
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Block 2 Program Management Support
                                         WR
                                         NSWC Crane, DD, PHD, NRL
                                         Crane, IN; Dahlgren, VA; PHD CA; Washington DC;
                                         
                                             15.069
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             15.069
                                        
                                    
                                     
                                         Block 2 Program Management Support
                                         WR
                                         NSWC Dahlgren
                                         Dahlgren, VA
                                         
                                             0.549
                                             
                                                 0.780
                                                 2011-11
                                            
                                             
                                                 0.575
                                            
                                             
                                                 0.575
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Block 2 Program Management Support
                                         WR
                                         NSWC Crane
                                         Crane, IN
                                         
                                             0.947
                                             
                                                 0.241
                                                 2011-11
                                            
                                             
                                                 0.349
                                            
                                             
                                                 0.349
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Block 2 Program Management Support
                                         WR
                                         NRL
                                         Washington, DC
                                         
                                             0.243
                                             
                                                 0.206
                                                 2011-12
                                            
                                             
                                                 0.154
                                            
                                             
                                                 0.154
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Block 2 Program Management Support
                                         MIPR
                                         Navy Post GraduateSchool
                                         Monterey, CA
                                         
                                             0.174
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.174
                                        
                                    
                                     
                                         Block 2 Program Management Support
                                         SS
                                         CPFF
                                         APL
                                         Laurel, MD
                                         
                                             1.149
                                             
                                                 0.445
                                                 2011-12
                                            
                                             
                                                 0.541
                                            
                                             
                                                 0.541
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Block 2 Program Management
                                         WR
                                         NSWC PHD
                                         Port Hueneme, CA
                                         
                                             0.061
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.061
                                        
                                    
                                     
                                         Block 2 Travel
                                         WR
                                         NAVSEA Program Office Travel
                                         Washington, DC
                                         
                                             0.354
                                             
                                                 0.150
                                                 2011-11
                                            
                                             
                                                 0.150
                                            
                                             
                                                 0.150
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Block 2 DoD Acquisition Workforce Fund
                                         Various
                                         Various
                                         Various
                                         
                                             0.137
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.137
                                        
                                    
                                
                            
                        
                    
                     
                         
                             R4_2013PB_0604757N_3227_FILE1.PNG
                        
                    
                     
                         
                             
                                 Proj 3227
                                 
                                     
                                         Block 2 New Receiver/Antenna/Interface Development
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 2
                                                 2014
                                            
                                        
                                    
                                     
                                         Block 2 FQT/OA
                                         
                                             
                                                 2
                                                 2012
                                            
                                             
                                                 3
                                                 2012
                                            
                                        
                                    
                                     
                                         Block 2 MS C/LRIP DR
                                         
                                             
                                                 4
                                                 2012
                                            
                                             
                                                 4
                                                 2012
                                            
                                        
                                    
                                     
                                         Block 2 Gov't LBT
                                         
                                             
                                                 4
                                                 2012
                                            
                                             
                                                 4
                                                 2013
                                            
                                        
                                    
                                     
                                         Block 2 TECHEVAL
                                         
                                             
                                                 1
                                                 2014
                                            
                                             
                                                 1
                                                 2014
                                            
                                        
                                    
                                     
                                         Block 2 IOT&E
                                         
                                             
                                                 2
                                                 2014
                                            
                                             
                                                 2
                                                 2014
                                            
                                        
                                    
                                     
                                         Block 2 FRP DR
                                         
                                             
                                                 3
                                                 2014
                                            
                                             
                                                 3
                                                 2014
                                            
                                        
                                    
                                
                            
                        
                    
                
                 
                     3316
                     Advanced Offboard EW
                     
                         0.000
                         22.967
                         23.211
                         23.211
                         0.000
                         23.793
                         72.341
                         66.058
                         72.546
                         Continuing
                         Continuing
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         This project is a new start in FY 2012.
RRE (Rapid Response Effort) is a new acronym for this submit, but it is not a new effort.  RRE replaces DLF-3 development acronym in previous submissions.
DDE (Decoy Development Effort) is a new acronym for this submit, but it is not a new effort.  DDE replaces SPICE acronym in previous submissions.
                         3316 - The Advanced Offboard EW (AOEW) program will develop and evaluate long duration off-board decoys to counter identified EW gaps (additional details classified) in response to an urgent operational need from the Fleet that has been approved by the CNO for execution. Currently no counter to the threat exists. The program consists of two efforts: a Rapid Response Effort (RRE) to provide an initial, limited interim, decoy capability to the Fleet by 2014 and a full scale Decoy Development Effort (DDE) culminating in the delivery of a fully supported, full capability system. The RRE (FY12-FY13) consists of the evaluation and integration of commercially available decoys. The full scale DDE (commencing in FY12) concerns the development and evaluation of a long duration, active electronic offboard decoy system (vehicle and payload), integrated with onboard systems for EW coordination, and fully able to counter the threat.
                         
                             
                                 AOEW - Decoy Development Effort (DDE)
                                 
                                     
                                         10.700
                                         0
                                         
						Conduct Analysis of Alternatives, conduct systems concept design and feasibility studies, develop concepts of operation and to begin derive systems requirements, interoperability analysis, systems integration studies, combat systems integration, conduct modeling and simulation, and acquisition documentation. 
					
                                    
                                     
                                         19.767
                                         0
                                    
                                     
                                         19.767
                                         0
                                         
					Complete Analysis of Alternatives.  Conduct engineering studies, continue to develop concepts of operation and systems requirements, continue interoperability analysis, continue systems integration studies, continue combat systems integration, conduct modeling and simulation, and continue acquisition documentation. 
				
                                    
                                
                            
                             
                                 AOEW - Rapid Response Effort (RRE)
                                 
                                     
                                         12.267
                                         0
                                         
						Procure commercially available decoy assets for evaluation. Begin integration and testing of decoy capability. 
					
                                    
                                     
                                         3.444
                                         0
                                    
                                     
                                         3.444
                                         0
                                         
					Complete evaluation, integration, and testing of decoy capability. 
				
                                    
                                
                            
                        
                         
                             
                                 OPN/5530
                                 Anti-Ship Missile Decoy System
                                 
                                     36.389
                                     32.716
                                     31.743
                                     31.743
                                     0.000
                                     30.869
                                     65.037
                                     66.741
                                     65.878
                                     Continuing
                                     Continuing
                                
                            
                        
                         The AOEW DDE will be competitively contracted and developed, and builds on technologies and concepts currently in development by ONR. For the RRE, commercially available decoys will be procured for evaluation, integration and testing.
                         For the DDE, successfully complete Analysis of Alternatives. For the RRE, successfully complete evaluation, integration, and testing of commercially available decoys.
                    
                     
                         
                             
                                 Product Development
                                 This is a new program beginning in FY12.  Contract Type and Performing Activity for Prime Contractor are TBD.
                                 
                                     
                                         Analysis of Alternatives
                                         WR
                                         ONR
                                         Arlington, VA
                                         
                                             0.000
                                             
                                                 1.000
                                                 2012-01
                                            
                                             
                                                 0.300
                                            
                                             
                                                 0.300
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Concept Analysis and Integration Assessment
                                         SS
                                         CPFF
                                         APL
                                         Laurel, MD
                                         
                                             0.000
                                             
                                                 0.750
                                                 2012-01
                                            
                                             
                                                 1.300
                                            
                                             
                                                 1.300
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Concept Development and Technology Studies
                                         WR
                                         NRL
                                         Washington, D.C.
                                         
                                             0.000
                                             
                                                 3.850
                                                 2012-01
                                            
                                             
                                                 3.952
                                            
                                             
                                                 3.952
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Technology Development and Systems Requirements
                                         WR
                                         NSWC Dahlgren
                                         Dahlgren, VA
                                         
                                             0.000
                                             
                                                 0.550
                                                 2012-01
                                            
                                             
                                                 3.100
                                            
                                             
                                                 3.100
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Systems Requirements and Integration Studies
                                         WR
                                         NSWC Crane
                                         Crane, IN
                                         
                                             0.000
                                             
                                                 2.715
                                                 2012-01
                                            
                                             
                                                 1.200
                                            
                                             
                                                 1.200
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         RRE Hardware Development
                                         C
                                         CPIF
                                         TBD
                                         Not Specified
                                         
                                             0.000
                                             
                                                 5.600
                                                 2012-07
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         Government Development Support
                                         WR
                                         NRL
                                         Washington, DC
                                         
                                             0.000
                                             
                                                 3.035
                                                 2012-01
                                            
                                             
                                                 2.500
                                            
                                             
                                                 2.500
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Government Development and Engineering Support
                                         WR
                                         NSWC Dahlgren
                                         Dahlgren, VA
                                         
                                             0.000
                                             
                                                 1.150
                                                 2012-01
                                            
                                             
                                                 3.000
                                            
                                             
                                                 3.000
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Government Engineering Support
                                         WR
                                         NSWC Crane
                                         Crane, IN
                                         
                                             0.000
                                             
                                                 1.385
                                                 2012-01
                                            
                                             
                                                 5.284
                                            
                                             
                                                 5.284
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         Test Planning and Development Testing
                                         WR
                                         NRL
                                         Washington, DC
                                         
                                             0.000
                                             
                                                 1.424
                                                 2012-01
                                            
                                             
                                                 0.450
                                            
                                             
                                                 0.450
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Test and Evaluation Plan
                                         WR
                                         NSWC/Dahlgren
                                         Dahlgren, VA
                                         
                                             0.000
                                             
                                                 0.100
                                                 2012-01
                                            
                                             
                                                 0.450
                                            
                                             
                                                 0.450
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Test and Evaluation Plan
                                         WR
                                         NSWC Crane
                                         Crane, IN
                                         
                                             0.000
                                             
                                                 0.200
                                                 2012-01
                                            
                                             
                                                 0.450
                                            
                                             
                                                 0.450
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         Program Management Support
                                         C
                                         CPIF
                                         SPA (SEAPORT)
                                         Washington, DC
                                         
                                             0.000
                                             
                                                 1.148
                                                 2012-01
                                            
                                             
                                                 1.030
                                            
                                             
                                                 1.030
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Travel
                                         WR
                                         NAVSEA Program Office Travel
                                         Washington, DC
                                         
                                             0.000
                                             
                                                 0.060
                                                 2012-01
                                            
                                             
                                                 0.195
                                            
                                             
                                                 0.195
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                        
                    
                     
                         
                             R4_2013PB_0604757N_3316_FILE1.GIF
                        
                    
                     
                         
                             
                                 Proj 3316
                                 
                                     
                                         RRE Integration
                                         
                                             
                                                 2
                                                 2012
                                            
                                             
                                                 4
                                                 2013
                                            
                                        
                                    
                                     
                                         DDE Analysis of Alternatives
                                         
                                             
                                                 2
                                                 2012
                                            
                                             
                                                 3
                                                 2013
                                            
                                        
                                    
                                     
                                         DDE System Development
                                         
                                             
                                                 2
                                                 2012
                                            
                                             
                                                 4
                                                 2017
                                            
                                        
                                    
                                     
                                         DDE System Integration
                                         
                                             
                                                 2
                                                 2012
                                            
                                             
                                                 4
                                                 2017
                                            
                                        
                                    
                                     
                                         RRE Test
                                         
                                             
                                                 3
                                                 2012
                                            
                                             
                                                 4
                                                 2013
                                            
                                        
                                    
                                
                            
                        
                    
                
                 
                     3321.
                     SEWIP Block 3
                     
                         14.691
                         95.268
                         77.495
                         77.495
                         0.000
                         124.063
                         83.253
                         44.197
                         45.046
                         Continuing
                         Continuing
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         SEWIP Block 3 will continue to expand the integrated shipboard combat system by providing a new integrated Electronic Attack (EA) transmitter, array, and associated EA techniques to enhance surface EW capability for legacy and new-construction platforms.  EA capability enhancements are required in order to pace the anti-ship missile threat.  SEWIP Block 3 will leverage the transition technology demonstrated by ONR's INTOP program.  The program builds on the EW Support (ES) capability delivered by SEWIP Blocks 1 and 2.

SEWIP Block 3 also includes the modification, ruggedization, and evaluation of the Naval Research Lab (NRL) developed Transportable EW Module (TEWM) system.  This program answers an urgent operational need for the Fleet to provide an initial, limited interim capability by 2014.
(Speed to Fleet) The Transportable Electronic Warfare Module (TEWM) is a compact advanced Electronic Warfare (EW) system capable of engaging a wide range of anti-ship missile seekers. Item 3321 TEWM Speed to the Fleet provides the resources to refine and accelerate the design and make it suitable for operational shipboard application. It also implements a Navy link-16 network command protocol efficiently allowing use on broad class of ships.
                         
                             
                                 SEWIP Block 3
                                 
                                     
                                         14.691
                                         0
                                         
						Commenced acquisition documentation, engineering analysis, and requirements formulation for SEWIP Block 3 and TEWM. Commenced TEWM development. 
					
                                    
                                
                                 
                                     
                                         23.039
                                         0
                                         
						MS B preparation; including System Engineering, Technology Readiness Assessment (TRA), and acquisition documentation. 
					
                                    
                                     
                                         12.906
                                         0
                                    
                                     
                                         12.906
                                         0
                                         
					Complete MS B preparation and acquisition documentation.  Continue Systems Engineering. 
				
                                    
                                
                            
                             
                                  SEWIP Block 3 Development
                                 
                                     
                                         40.098
                                         0
                                    
                                     
                                         40.098
                                         0
                                         
					Commence Engineering and Manufacturing Development (E&MD). 
				
                                    
                                
                            
                             
                                 SEWIP Block 3 ADM design
                                 
                                     
                                         14.224
                                         0
                                         
						Non-recurring Hardware Design of the INTOP ADM Integration and Test. 
					
                                    
                                
                            
                             
                                 SEWIP Block 3 ADM Hardware & Software
                                 
                                     
                                         12.780
                                         0
                                         
						Hardware and Software prototyping of the INTOP ADM, including Design, Code, and Unit Test 
					
                                    
                                
                            
                             
                                 SEWIP Block 3 ADM Integration and Test
                                 
                                     
                                         13.225
                                         0
                                         
						SEWIP Block 3 INTOP ADM Integration and Test 
					
                                    
                                
                            
                             
                                 TEWM Development
                                 
                                     
                                         25.910
                                         0
                                         
						Commence development of modifications to the TEWM system. 
					
                                    
                                     
                                         16.599
                                         0
                                    
                                     
                                         16.599
                                         0
                                         
					Continue development of modifications to the TEWM system. 
				
                                    
                                
                            
                             
                                 TEWM Test Planning
                                 
                                     
                                         0.480
                                         0
                                         
						Commence TEWM test planning and coordination. 
					
                                    
                                     
                                         0.308
                                         0
                                    
                                     
                                         0.308
                                         0
                                         
					Continue TEWM test planning and coordination. 
				
                                    
                                
                            
                             
                                 TEWM Test Assets
                                 
                                     
                                         4.250
                                         0
                                         
						TEWM Simulator and Radar test platform support. 
					
                                    
                                     
                                         2.686
                                         0
                                    
                                     
                                         2.686
                                         0
                                         
					Continue TEWM Simulator and Radar test platform support. 
				
                                    
                                
                            
                             
                                 TEWM Development & Management Support
                                 
                                     
                                         1.360
                                         0
                                         
						TEWM Development and Program Management Support. 
					
                                    
                                     
                                         0.907
                                         0
                                    
                                     
                                         0.907
                                         0
                                         
					Continue TEWM Development and Program Management Support. 
				
                                    
                                
                            
                             
                                 Speed to Fleet- Transportable Electronic Warfare Module (TEWM)
                                 
                                     
                                         3.991
                                         0
                                    
                                     
                                         3.991
                                         0
                                         
					- Refine design shortfalls based on operator feedback and FY 2012 test results.
- Conduct local field testing of all improvements design, and complete production drawings.
- In preparation for final validation testing in FY 2014, Produce 2 units of the FY 2013 design. 

				
                                    
                                
                            
                        
                         
                             
                                 0204228N/2312
                                 AN/SLQ-32
                                 
                                     23.131
                                     39.902
                                     92.270
                                     92.270
                                     0.000
                                     200.617
                                     277.028
                                     352.376
                                     357.611
                                     Continuing
                                     Continuing
                                
                            
                        
                         SEWIP will develop block upgrades to SLQ-32 based on integrating technology advances and adding functional capabilities in an incremental fashion. Each block and sub-block will be developed and contracted in an individual yet coordinated and overlapping fashion. Specifically, SEWIP Block 3 involves the transitioning and leveraging work performed under the INTOP program sponsored by ONR, which focused on designing/architecting an integrated Electronic Attack (EA), Information Operations (IO), and Line of Site (LOS) Comms system for Naval Surface Platforms. SEWIP Block 3 also leverages work performed under the TEWM program that is sponsored by NRL that focuses on analysis technique development and active engagement analysis/modeling for Naval surface combatants.
(Speed to Fleet) TEWM s a non-acquisition development and demonstration program to rapidly deliver advanced counter terminal EW capability in a transportable form factor for Fleet application. The unit developed under this Speed to Fleet project provides a rapidly deployable capability.  Multiple copies of the first articles can be rapidly replicated depending on operational needs.
                         Successfully achieve Block 3 Milestone B. 
Successfully achieve Block 3 MS C / LRIP DR.
Successfully complete TEWM modifications 
Successfully complete TEWM integration and testing
(Speed to Fleet) Both laboratory and at sea testing against captive carry simulators will be used to evaluate the performance of the system. The same captive carry resources typically used by Operational Test and Evaluation Force (OPTEVFOR) will be used to assure a meaningful effectiveness assessment.
                    
                     
                         
                             
                                 Product Development
                                 TEWM is a new development effort beginning in FY12. Contract Type and Performing Activity for Prime Contractor is TBD.  Block 3 E&MD contract will be competed and contractor name and location will be added upon contract award.
                                 
                                     
                                         Block 3 Technology Demonstration
                                         SS
                                         CPFF
                                         Northrop Grumman: Linthicum, MD
                                         Raytheon: Tewksbury, MA
                                         
                                             0.000
                                             
                                                 39.929
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             39.929
                                        
                                    
                                     
                                         TEWM Primary Hardware Development
                                         C
                                         CPFF
                                         ITT Exelis
                                         Alexandria, VA
                                         
                                             0.000
                                             
                                                 25.910
                                                 2012-02
                                            
                                             
                                                 16.599
                                            
                                             
                                                 16.599
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Block 3 E&MD
                                         TBD
                                         TBD
                                         TBD
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 38.598
                                            
                                             
                                                 38.598
                                                 2013-02
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Block 3 SEWTT Development
                                         SS
                                         CPFF
                                         EWA-GSI
                                         Fairmont, WV
                                         
                                             0.100
                                             
                                                 0.500
                                                 2011-12
                                            
                                             
                                                 1.500
                                            
                                             
                                                 1.500
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         Block 3 Integrated Logistics Support
                                         WR
                                         NSWC Crane
                                         Crane, IN
                                         
                                             0.391
                                             
                                                 2.383
                                                 2011-11
                                            
                                             
                                                 0.861
                                            
                                             
                                                 0.861
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Block 3 Government Engineering Support
                                         WR
                                         NSWC Dahlgren
                                         Dahlgren, VA
                                         
                                             0.578
                                             
                                                 2.392
                                                 2011-11
                                            
                                             
                                                 0.784
                                            
                                             
                                                 0.784
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Block 3 Government Engineering Support
                                         WR
                                         NSWC Crane
                                         Crane, IN
                                         
                                             0.087
                                             
                                                 0.874
                                                 2011-11
                                            
                                             
                                                 0.385
                                            
                                             
                                                 0.385
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Block 3 Government Engineering Support
                                         WR
                                         NRL
                                         Washington, DC
                                         
                                             2.110
                                             
                                                 4.367
                                                 2011-12
                                            
                                             
                                                 2.189
                                            
                                             
                                                 2.189
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Block 3 Government Engineering Support
                                         SS
                                         CPFF
                                         APL
                                         Laurel, MD
                                         
                                             0.711
                                             
                                                 2.465
                                                 2011-12
                                            
                                             
                                                 1.807
                                            
                                             
                                                 1.807
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         TEWM Development Support
                                         WR
                                         NRL
                                         Washington, DC
                                         
                                             9.000
                                             
                                                 1.260
                                                 2011-12
                                            
                                             
                                                 0.807
                                            
                                             
                                                 0.807
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 TEWM is a new development effort beginning in FY12.  Contract Type and Performing Activity for test assets are TBD.
                                 
                                     
                                         Block 3 Test Planning/T&E Events
                                         WR
                                         NSWC Dahlgren
                                         Dahlgren, VA
                                         
                                             0.011
                                             
                                                 1.575
                                                 2011-11
                                            
                                             
                                                 0.596
                                            
                                             
                                                 0.596
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Block 3 Test Planning/T&E Events
                                         WR
                                         NSWC Crane
                                         Crane, IN
                                         
                                             0.012
                                             
                                                 0.961
                                                 2011-11
                                            
                                             
                                                 0.424
                                            
                                             
                                                 0.424
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Block 3 Test Planning/T&E Events
                                         WR
                                         NRL
                                         Washington, DC
                                         
                                             0.244
                                             
                                                 2.307
                                                 2011-12
                                            
                                             
                                                 1.200
                                            
                                             
                                                 1.200
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         TEWM Test Planning
                                         WR
                                         NRL
                                         Washington, DC
                                         
                                             0.000
                                             
                                                 0.480
                                                 2011-12
                                            
                                             
                                                 0.308
                                            
                                             
                                                 0.308
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         TEWM Test Assets
                                         WR
                                         NRL
                                         Washington, DC
                                         
                                             0.000
                                             
                                                 4.250
                                                 2012-02
                                            
                                             
                                                 2.686
                                            
                                             
                                                 2.686
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Developmental Test and Evaluation (Speed to Fleet)
                                         Reqn
                                         NRL
                                         Washington DC
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 3.991
                                            
                                             
                                                 3.991
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             3.991
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         Block 3 Program Management Supoort
                                         C
                                         CPIF
                                         SPA (SEAPORT)
                                         Washington, DC
                                         
                                             1.228
                                             
                                                 2.185
                                                 2011-11
                                            
                                             
                                                 2.188
                                            
                                             
                                                 2.188
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Block 3 Program Management Supoort
                                         WR
                                         NSWC Dahlgren
                                         Dahlgren, VA
                                         
                                             0.029
                                             
                                                 1.069
                                                 2011-11
                                            
                                             
                                                 0.723
                                            
                                             
                                                 0.723
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Block 3 Program Management Supoort
                                         WR
                                         NSWC Crane
                                         Crane, IN
                                         
                                             0.044
                                             
                                                 1.077
                                                 2011-11
                                            
                                             
                                                 0.728
                                            
                                             
                                                 0.728
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Block 3 Program Management Supoort
                                         WR
                                         NRL
                                         Washington, DC
                                         
                                             0.118
                                             
                                                 1.084
                                                 2011-12
                                            
                                             
                                                 0.921
                                            
                                             
                                                 0.921
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Block 3 Travel
                                         WR
                                         NAVSEA Program Office
                                         Washington, DC
                                         
                                             0.028
                                             
                                                 0.100
                                                 2011-11
                                            
                                             
                                                 0.100
                                            
                                             
                                                 0.100
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         TEWM Program Management Support
                                         C
                                         CPIF
                                         SPA (SEAPORT)
                                         Washington, DC
                                         
                                             0.000
                                             
                                                 0.100
                                                 2011-11
                                            
                                             
                                                 0.100
                                            
                                             
                                                 0.100
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
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                                 Proj 3321.L24
                                 
                                     
                                         Block 3 Engineering & Requirements
                                         
                                             
                                                 3
                                                 2011
                                            
                                             
                                                 4
                                                 2011
                                            
                                        
                                    
                                     
                                         Block 3 Technology Demonstration
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 4
                                                 2012
                                            
                                        
                                    
                                     
                                         Conduct field testing - complete production drawings (Speed to Fleet): Conduct field testing - complete production drawings (Speed to Fleet)
                                         
                                             
                                                 1
                                                 2013
                                            
                                             
                                                 4
                                                 2013
                                            
                                        
                                    
                                     
                                         TEWM Modification
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 1
                                                 2014
                                            
                                        
                                    
                                     
                                         Block 3 Engineering and Manufacturing Development (E&MD)
                                         
                                             
                                                 1
                                                 2013
                                            
                                             
                                                 2
                                                 2016
                                            
                                        
                                    
                                     
                                         Provide operator training (Speed to Fleet): Provide operator training (Speed to Fleet)
                                         
                                             
                                                 1
                                                 2014
                                            
                                             
                                                 1
                                                 2014
                                            
                                        
                                    
                                     
                                         Block 3 MS B DR
                                         
                                             
                                                 1
                                                 2013
                                            
                                             
                                                 1
                                                 2013
                                            
                                        
                                    
                                     
                                         TEWM Modification Test
                                         
                                             
                                                 3
                                                 2013
                                            
                                             
                                                 1
                                                 2014
                                            
                                        
                                    
                                     
                                         TEWM Integration Test
                                         
                                             
                                                 4
                                                 2013
                                            
                                             
                                                 4
                                                 2014
                                            
                                        
                                    
                                     
                                         Block 3 Integrated Testing
                                         
                                             
                                                 3
                                                 2015
                                            
                                             
                                                 4
                                                 2016
                                            
                                        
                                    
                                     
                                         Block 3 Operational Assessment
                                         
                                             
                                                 4
                                                 2015
                                            
                                             
                                                 4
                                                 2015
                                            
                                        
                                    
                                     
                                         Block 3 MS C/LRIP DR
                                         
                                             
                                                 2
                                                 2016
                                            
                                             
                                                 2
                                                 2016
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